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ACTION MEMORANDUM-RV3

DATE: | SEP 929 2008

SUBJECT: Request for Authorization of a Removal Action, Ceiling Increase and 12-Month
' Exemption at the Comell-Dubilier Electronics Site, South Plainfield, Middlesex
County, New Jersey

FROM: James Keams, On-Scgne

TO: Alan J. St N
Regional Administrator

THRU: George Pavlou, Acting Director C\}-My PQW,____,
Emergency and Remedial Response Division A

Site ID #: GZ
I PURPOSE

The purpose of this Action Memorandum is to request authorization and document approval of
the proposed removal action described herein, a ceiling increase and a 12-month exemption for
the Comell-Dubilier Electronics Site (“Site”), located on Hamilton Boulevard, south of the
Conrail railroad tracks, in South Plainfield, Middlesex County, New Jersey, 07080. This
removal actlon is proposed as an interim measure to stabilize the Bound Brook and wetlands
areas by containment of capacitors, capacitor debris, and wood blocks that have been found to
contain high levels of polychlorinated biphenyl (“PCB”) contamination, pending implementation
of the remedy for the affected area. :

This Action Memorandum requests the authorization of $562,200 in Direct Extramural Funds, of
which $426,000 is from the Regional Removal Advice of Allowance for mitigation contracting.

If approved, the total Direct Extramural project ceiling for the CDE Site (for this removal action
and earlier removal activities) would be increased to $1,022,300, of which $820,622 would be
for mitigation contracting. Conditions at the Site meet the criteria for a removal action under the
Comprehenswe Environmental Resource Compensation and Liability Act (“CERCLA”), as
documented in Section 300.415(b)(2) of the National Contmgency Plan (“NCP”). This is the
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" third removal action conducted by the U S. Env1ronmental Protection Agency (“EPA”) Removal
~ Action Branch (“RAB”) at the Site. A 12-month exemption was previously approved as part-of:
~ the Action Memorandums approved on September 23 1998 August 15,2001 and June 28, 2004.

IL. SITE CONDITIONS AND BACKGROUND

The Comprehens1ve Environmental Response Compensation and Liability Information System-
-ID Number for the Site is NJD981 557879. The proposed removal action is cons1dered time-
' cr1t1cal

From 1936 to 1962, Comell- Dub111er Electron1cs Inc (“CDE”) operated at an approx1mately
26-acre property located at 333 Hamilton Boulevard in South Plainfield, New Jersey,
manufacturing capacitors. During CDE’s period of: operation hazardous substances including
PCBs and trichloroethylene (* ‘TCE”) were released and disposed ofiin and on facility soils.
PCBs, TCE, and other hazardous substances ‘have been detected in the soils, buildings and
groundwater at the former CDE facility, and PCBs have been found i in the sediments ofithe.
Bound Brook and adjacent low lying wetland areas-(the “Bound Brook Corridotr”). The former
CDE facility has more recently been known as the Hamilton Industrial‘Park '

The Site is being addressed in four operable units. To date EPA has 1ssued a Record of:Decision

(“ROD”) for both Operable Unit 1 (“OU1”), which concems contaminated residential,

commercial and mun1c1pa1 properties located in the vicinity ofithe former CDE facility, and

Operable Unit 2 (“OU2"), ‘which addresses the contaminated soils and buildings at the former

CDE facility. Operable Unit 3 (“OU3”) will address contaminated site groundwater and -

- associated soil vapor, and Operable Unit 4 (“OU4”) will address contam1nated sed1ments ofithe
Bound Brook Corr1dor D , S s L - ” ‘

‘ Occas1ona1 flooding events have caused erosion of:a portion.of: the Bound Brook bariks near  the
former CDE fac111ty, and erosion ofithe banks in the southem end of: the facility that borders the
wetlands. This erosion has resulted in the release of: capac1tors capacitor-associated debris and -

~ PCB- contam1nated wood blocks to the Brook:* A Site Map is included as Appendix 1. ‘

A. ~ Site Descrlgtlon

1. Rernoval site evaluation (RSE) ‘ .

The RAB received a request from the EPA New J ersey Remediation Branch (“NJRB”) oh

- August 20, 2007 to evaluate a portion ofithe Site for a CERCLA removal action. The request

- focused on the Bound Brook and the recent findings of: additional capacitors in the stream -
corr1dor A copy of the NJRB request is. 1ncluded in Appendlx 2. ’ ' g

Prior to 1936 Spicer Manufacturing Corp a predecessor to Dana Corporation (“Dana’), owned
-and operated the facility, and many ofithe buildings were from this era. Spicer Manufacturing
. Corp. ceased operations in South Plainfield in 1929 and, beginning in-1936, leased the propeity
to CDE CDE operated at the fac111ty from 1936 1o 1962 ‘manufacturing electronic components



including:capacitors._ CDE purchased the’ facility from Dana in'1956. PCBs and chlorinated
organic solvents were used in the manufacturing process, and the company disposed ofiPCB-
contaminated waste materials and other hazardous substances d1rectly on the fac1l1ty property
throughout its operat1onal h1story ' : : .

CDE's activities led to widespread chemical contamination at the facility, as well as migration of:
contaminants to areas nearby the facility. PCBs have been detected in the groundwater, soils and
in building interiors at the former.industrial park, at-adjacent residential, commercial, and
municipal propert1es and in the surface water and sediments ofithe Bound Brook. High levels of
volat1le organ1c compounds. (“VOCs”) have been found in the fac1l1ty soils and in groundwater

CDE sold the fac1l1ty property to Lam1tex Inc and C. R D. Realty Corp..in 1961.: Followmg
CDE's departure from the facility in 1962, it was operated as a rental property. Over 100
commercial and industrial companies occupied the facility as tenants between 1962 and 2007.
Some ofithese tenants may have contributed to Site contamination. D.S.C. ofiNewark _
Enterprises, Inc. (“DSC”), a corporation under common owneiship with former owners Lam1tex
Inc. and C.R.D. Realty Corp., has owned the property smce 1976.

In June 1994, at the request of the New J ersey Department of: Env1ronmental Protect1on

(“NJDEP”), EPA collected six surface soil, four sediment, and four surface water samples from

the facility property during a Site Inspection Prioritization (“SIP”) sampling event. Results ofi -

- the sampling are summarized in the SIP Evaluation Report, dated January 23, 1995. VOCs,

- semi-volatile organic compounds (“SVOCs”), Aroclor-1254, and various metals were detected in
~soils at concentrations significantly exceeding background levels. Aroclor-1254, TCE, 1,2--

dichloroethene (1,2-DCE), and lead were detected in a-sediment sample from Bound Brook near

* the rear ofithe property. In addition, elevated concentrations of:polycyclic aromatic hydrocarbons

(“PAHs”), Aroclor-1254, lead and zinc were present in the sediment collected near the outfall - -
pipe. Aroclor-1254, Aroclor-1248,°1,2-DCE, and various metals were also detected at elevated
~concentrat1ons in surface water samples from Bound Brook. : o

In June 1996, NJDEP requested RAB to collect and analyze add1t1onal soil, surface water and
sediments at the facility. The results ofithe sample analyses revealed that elevated levels of:
PCBs, VOCs, and inorganics were present. at the Site. ‘Contaminants identified in the 1996 EPA
sediment sampling in the Bound Brook Corridor adjacent to the S1te included cadmium, copper;
lead, PAHs, and PCBs. '

On February 29, 1996, durmg a Hazard Ranking System (“HRS”) sampling ¢ event EPA collected
four surface soil samples (and a duplicate sample) and four sediment samples from the facility

- property and Bound Brook, respectively. Aroclor-1254 was detected at concentrations up to " .’

~ 77 milligrams/kilogram (“mg/kg”) in the soils and up to- 520 mg/kg in the sediments,.as .
descr1bed in the Hazard Rankmg System Documentat1on Report dated Dece1nber 1996.

'On June 11, 1996 EPA- completed a Screenmg Level Ecological Risk Assessment (EPA 1996b), |
which mcluded a comparison ofisurface water and sediment contaminant levels to available
' screening values.. The risk: assessment indicated that contam1nat1on apparently related to the. Site



B
was present in sediments in the Bound Brook at levels that have been linked to adverse impacts
. in benthic organ1sms in other freshwater systems L. Y

. On June 16 through 20 and 27,1997, EPA. 1n1t1ated a study to determine the 1mpacts ofi
contamination of the Bound Brook Corridor on human héalth and the environment. Soil,
sediment, water, and biota (fish, crayfish, and small mammals) samples were collected along
Bound Brook adjacent to and downgradient ofithe former CDE facility. .Samples of edible fish
were collected from Bound'Brook, New Market Pond and Spring Lake for use in-assessing

~ human health risks. Results ofithe sampling are presented in the Bound Brook Samplmg and
Edible Fish Ti issue Data Report, dated August 1997 (EPA 1997a) :

On August 7, 1997 EPA collected add1t1onal soil, sed1ment surface water, and b1ota samples

along the Bound Brook Corridor adjacent to and downstream ofithe former CDE facility.

" Aroclor-1254 concentrations as high as 13 mg/kg (wet weight) and.6.2 mg/kg (wet weight) were
: ,measured in the sediment and floodplain soils, respectively. Copper, zinc, lead, and barium were
detected in the soils and sediments, at concentrations up to 210 ‘mg/kg, 620 mg/kg, 540 mg/kg, .
and 380 mg/kg (dry weight), respectively. Fish ﬁllet samples detected two PCBs and seven

'pest1c1des Data collected during this sampling event, in conjunction with the June 1997

* concentrations, were utilized to conduct an ecolog1cal r1sk assessment.

Table 1: ‘Maximum PCB Concentrat1ons (mg/kg) Detected in Samples Collected From the .
" Bound Brook EPA, 1997 ' . ,

'South Bank . .. -‘Sediment'.3 .V

: ~ | North Bank- *
.Reaclr1 16.7 85 0.32
Reach 2 8.1 27 22 .
Reach3 . 39 830 21
Reach4. .. 4.6 1250 1.6
"|'Reach5 - .." .. | 180 {110 . -39 .
[Reach6 -, ~_]470 220 - 1356
'Reach.7, . |28 24 )25
"'Reach 8 t115 7.1 . 22 -
Reach9 02 ' 017 . il 012

_From August 1997 through December 1997, EPA conducted sampl1ng along the Bound Brook
- floodplain, collecting surface and subsurface soils from the banks and sediments from the '

i . streambed. As described in the Soil and Sediment Sampling and Anabysis Summary Report,

~dated September 8, 1998, one hundred transects were established along approximately 2.4 miles
. ofithe Bound Brook, with transects located upstream, midstream, and. downstream ofithe Site.

- Four ofithe transects were located downstream ofithe New ‘Market Pond spillway. Mean total
.. PCB concentrations were 7.59 mg/kg for the surface soils; 11.97 mg/kg for the subsurface soils;

.2.93 mg/kg for the surface sed1ments and 2.34 mg/kg for the subsurface sediments.



In October and November 1997, EPA collected soil and indoor dust samples from residential
- properties on Spicer Avenue, near the former CDE facility property. EPA and the Agency for
Toxic Substances and Disease Registry (“ATSDR”) reviewed the data obtained from this
" sampling and concluded that exposure to PCBs in dust and soil posed a potent1a1 health concem
. for residents at several ofithe properties tested. To limit the potential for exposure to PCBs until
a final remedy could be selected, EPA initiated removal activities to clean the interiors ofiseven
. homes on Splcer Avenue; Garibaldi Avenue, and Hamilton Boulevard. EPA performed interior
. cleaning on seven properties, and entered into an Administrative Order on Consent (“AOC”)
w1th DSC and CDE for removal ofi contammated soil from six properties.

In 1997 the Env1ronmenta1 Response Team (“ERT”) performed an ecological er/aluatiOn ofithe .

" Bound Brook. These investigations identified elevated levels ofiPCBs-in fish and sediments of

the Bound Brook. Maximum PCB concentrations (Aroclor-1254) identified in crayfish, forage
fish, and edible fish was 2.4 mg/kg, 20 mg/kg, and 42 mg/kg, respectively. As a result ofithese

. investigations, NJDEP issued a formal fish ‘consumption advisory for the Bound Brook and its
tributaries, including nearby New Market Pond and Spring Lake. . :

On September 23,-1998, EPA ~issued an Action Memorandum documenting verbal authorization
- given in August 1997 and March 1998 to conduct removal activities at the Site, and approving
additional activities, a ce111ng increase and a 12 month exemptlon for the removal actlon

From June 21 through 23 1999 additional samples from the Bound Brook COI'I'ldOI' downstream
ofiSpring Lake, were collected by EPA and analyzed for PCBs. Four areas were sampled: ‘
Area 1 (Veteran’s Memorial Park), Area 2 (north side of; Cedar Brook, between Lowden and
Oakmoor Avenues), Area 3 (north side of Bound Brook, in the vicinity ofiFred Allen Drive), and
Area 4 (located adjacent to stream 14-14-2-3 as-identified on the Flood Insurance Map for the
Township ofi PiscataWay, south ofiNew Market Avenue and east of Highland Avenue). The .
investigation results are presented in the Floodplain Soil/Sediment Sampling and Analyszs
- Summary. Report, dated January 2000. 'Area 1 samples had total PCB concentrations rangmg
“from non-detect to 25 mg/kg; Area 2 samples had total PCB concentrations ranging from .
0.060 mg/kg to 2.0 mg/kg; Area 3 samples had total PCB concentrations' ranging from 2.5 mg/kg
to 7.5 mg/kg; and Area 4 -samples had total PCB concentratlons rangmg from non- detect to -
0.21 mg/kg. - : '

" In 2000, EPA initiated the Remedial Investigation/Feasibility Study (“RI/FS”) for the Site and
began collecting soil samples from properties further away from the former CDE facility. This
sampling revealed additional properties with PCBs in soil at unacceptable levels, and indicated a
need for more extensive sampling. EPA compiled the 1997 and 1998 removal sampling data
with its remedial investigation data in an RI/FS Report and issued-a Proposed Plan for the
contaminated residential, commercial and munlclpal properties in the vicinity of the former CDE :
facility, identified as OUT ofithe CDE Slte In September 2003 EPA 1ssued aROD se1ectmg a

v remedy for OUI. .



In September 2004, EPA issued a ROD for OU2 select1ng a remedy for the contam1nated

buildings, soil and capacitor disposal area at the former CDE facility. Slnce that time, EPA ‘has

begun work on the RI/ES for OU3 and OU4

. Following the observance of capac1tors in the Bound Brook in May 2007, EPA performed
'mon1tor1ng of the Bound Brook in the vicinity of the facility on a weekly basis to determine the.
extent to which the PCB-contaminated capacitors are present in the Bound Brook and what
impact they are hav1ng on the Bound Brook Corridor. - Periodic inspections of the Bound Brook
identified an occasional capacitor. Capacitor and capacitor parts discovered during these

_inspections have been collected and secured in drums at the Site for future disposal. These -
capacitors, most of which are relatively small in size, typically have extremely high’
concentrations of PCBs.. The laboratory analysis of oil contained inside a capacitor located oi1-
site indicated percent levels of PCBs. These capacitors are believed to have been displaced due
to erosion in the area of the three culverts that support. the ra11road s1d1ng that had provided rail
access to the CDE facility.. ' \

In December 2007 through January 2008, RAB re-created a portion of the sampling event that *
was conducted in the Bound Brook corridor in ’1997._ During this effort, Reaches 1 through 4
were sampled; an approximate area that spans from the upstream wetland bounded by Spicer
Avenue to Lakeview Avenue. The analytical results indicated that Reaches 2 and 3 contained
elevated concentrations of PCBs. Reach 2 spans the area between the three culverts in the ‘
southeast comer of the Site to the first culvert under the Conrail tracks. Reach 3 covers the next
downstream area up to the second culvert under the Conrail tracks. Results indicate that PCB

~ concentrations have increased in some areas of the Bound Brook Corridor since 1997.

The maximum PCB concentrations, identified as Aroclor-1254, detected in Reach 2 ‘were

180 mg/kg on both the north and south banks, and 190 mg/kg in the sediments. The areas of
highest concentrations in Reach 2 were just downstream of the three culverts. The maximum
PCB concentrations, identified as Aroclor-1254, detected in Reach 3 were 650 mg/kg in the
north bank, 500 mg/kg in the south bank, and 62 mg/kg in the sediment. Most of the transects. in
Reach 3 contained sample locatlons with PCB detectlons above 100 mg/kg :

On May 14, 2008, NJ RB RAB and personnel from the Removal Support Team (“RST”)

contractor directed the excavation of several test pits along the perimeter of the Site to observe
subsurface conditions in the banks of the Brook. The test pit activities identified capac1tors in
soils near the culverts of the Brook (Test Pit #2) in the southeastem portion of the former CDE

- facility. Plast1c film used in tnica capacitors was observed in soils obtained from Test Pits #6 -
and #7 located in the southem portion of the former CDE facility near the wetlands area. A copy

of the Trip Report for the event is 1ncluded as Append1x 3.

On July 8, 2008 a v1sua1 1nspectlon of Reach 1 of the Bound Brook and the Wetlands Area was
performed-by RAB and RST. During the inspection, capacitors, capacitor debris, and stained
wooden blocks were identified, documented, photo-documented collected, staged on-site, and

. GPS coordinates of the location where each item was collected were recorded Capacitor parts
ST were located in Reach 1 in the area of the culverts beneath the railroad siding and in the south

6
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- and southeast banks bordering the wetlands area: A capacitor was collected from approximately
60 feet upstream of the culverts along the southern portion of the former CDE facility. A copy
~of the report and a map depicting the locat1ons where the capacitor and capacitor debr1s were

lo cated is included as Appendix 4 ‘ : : : : -

. -Rev1ew of a historical aerial photo dated October 20, 1947 1nd1cates the area of the three
" culverts included fill material from the CDE facility.. The backfill used during the constmct1on '
. of these additional culverts appears to have been obtained from the land filling-activities that
“occurred during CDE operations and as such it contained capacitors, capacitor parts, and PCB-
contaminated wood blocks. In addition, a compar1son of an aerial photo taken on May 7, 1963
~ (photo collected during constmction of two additional culverts installed adjacent to the one pre-
existing culvert) and an aerial photo taken on March 9, 1991 indicated significant erosion of the
o soll between the pre ex1st1ng single culvert and two culverts installed in 1963 had occurred.

' -EPA’s observations of capacitors on and in the banks of the Bound Brook, rev1ew of results from
recent sediment analyt1cal data, and evaluation of historical aerial photos support the conclusion
that a CERCLA removal action is warranted at the Site to address the potential threats posed by
the cont1nued presence and release of capacitors and associated parts, and contaminated wood
_blocks containing elevated concentrations of PCBs from the banks of the Brook i in the v1c1n1ty
.of the culverts and upstream wetlands :

2. Phys1cal locat1on

The former CDE fac1l1ty is located at 333 Ham1lton Boulevard n South Pla1nﬁeld M1ddlesex
County, New Jersey. It occupies approximately 26 acres in an area of mixed industrial,
commerc1al and residential uses, and is bordered by commercial businesses and residences to the
south, west, and northwest. Wetlands and an unnamed tributary to the Bound Brook border the-
former.CDE facility to the southeast and east.” Conrail railroad tracks pass alongside the eastem
edge of the Site and crisscross the imnamed tributary just north of the former CDE fac1l1ty ,
Other industries and commercial businesses are present to the northeast and east of the former -
CDE facility on the opposite side of the Conrail tracks. An estimated 540 persons reside within’
+0.25 miles of the formeér CDE facllity, with the nearest residential homes being located on

- Spicer Avenue and on the opposite side of Hamilton Boulevard, less than 200 feet from the

* former CDE facility. The total population estimated to Ilve within one mile of the Site i is

8, 700 persons A site map is included as Append1x 1. : :

" The unnamed tr1butary flows into the Bound Brook approx1mately 0.75 m1les downstream of the
. former CDE facility. The Bound Brook flows for 1.5 miles before emptying into New Market ,
" Pond. Surface water flow from New Market Pond travels approximately 8.5 miles before.
_discharging into the Raritan River. The dam on the westem edge of New Market Pond is
 reportedly impassible to most fish. Spring Lake is located upstream from the Site and is
associated with Cedar Brook: Both of these water bodies support secondary contact recreation
~'including boating and fishing. All of the above-mentioned water bodies are des1gnated by the ‘
State of New Jersey for the maintenance, migration, and propagation of the natural and -
- established biota. These water bodies are utllized as freshwater ﬁsher1es A fish consumption .
_ 7 , ‘ _



advisory has been posted for the area between the former CDE facility and New Market Pond. - -
Wetlands that border the formér CDE fac111ty to the southeast diminish s1gn1ﬁcantly as the

.. Bound Brook heads downstream towards the northwest. The width ofithe stream in the vicinity

- ofithe former CDE facility varies from ten to 20 feet, with a varying depth during normal
conditions; ofione to four feet.. Ground water is a significant source ofidrinking water within a
four-mile radius ofithe Site. The majority of:people within this radius are served by drinking .

-water from either the Middlesex Water Company or the Elizabethtown Water Company, both of:
which utilize supply wells within four miles ofithe Site. )

‘3. Site characteristics

, 3 This proposed removal action is the third EPA ﬁind lead removal action at the Site. Potentially
. respons1ble part1es (“PRPs”) have also imdertaken removal act1v1t1es at the Site :

As described above, historic 1ndustr1al operations at the former CDE facility have led to _
widespread contamination. PCBs have been detected in the groundwater soils and in former
building interiors at the indtistrial park, at adjacent residential, commercial; and municipal
properties, and in the surface water and sediments of: the Bound Brook Corridor high levels of:
VOCs have been found in the facility soils and 1 in groundwater :

' In May 2008 as part of: the OU2 remed1al action for the Site, EPA completed the demolition of.
the. 18 contaminated buildings at the former CDE facility. The buildings were contaminated with
PCBs and metals, such as arsenic, chromium; mercury, and lead. Approximately.26,400 tons of:
. building debris was transported off-site to CERCLA approved landﬁlls. o

4, . Release or threatened release 1nto the env1ronment of a hazardous substance, or
pollutant or contam1nant

“The following hazardous materials and/or substances have been identified at- the Site:

Substances ‘Id'entified o - Statutorv Source for Designation asa. Hazardous
' N Substance' © :

polychlorinated b1phenyls (PCBs) - CWA 311(b).(4), & CWA 307(a)

Furan : RCRA 3001

2,3,7,8-TCDD (dioxin) .. : CWA 307(a)

3,34 4'-tetrachlorob1phenyl (dioxin congener)
PCBs are the most prevalent contam1nants found at the Site PCBs were 1n1t1ally released and
“disposed ofias a result of. manufacturmg activities at the former CDE facility, and have migrated
and been spread further since CDE ceased operations. Surface and subsurface soil sample
. analytical results indicated the presence ofPCB compounds in almo st all of: the samples

-1 CWA 311(b) refers to Section 31'1(b) oﬁthe Clean Water Act; CWA 307(a) refers to Section 307(a) ofithe Clean
_ Water Act, and RCRA 3001 'refers,: to Section 2001 ofithe. Resource Conservation and Recovery Act.
f ) . . -z:‘ : . . . ! 8 oL
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collected. Four 1nd1v1dual Aroclors ( 1242 -1248, -1254, and - 1260) were detected at the former -
- CDE- fac111ty

PCBs are a group of 209 d1fferent chemicals which share a common stmcture but vary in the
number of attached chlorine atoms. The Intemational Agency. for Research on Cancer and EPA
class1fy PCBsas a probable human carc1nogen The National Toxicology Program has
concluded that PCBs are reasonably likely to cause cancer in humans. The National Institute for
Occupational Safety and Health has determined that PCBs are a potential occupational
carcinogen. Studies of PCBs in humans have found increased rates of melanomas, liver cancer,
gall bladder cancer, biliary tract cancer, gastr01ntest1nal tract cancer, and brain cancer; and have
found that PCBs may be linked to breast cancer PCBs are known to cause a Var1ety of types of
cancer in rats, mice, and. other study anlmals { :

‘Once PCBs enter a person’s (or animal"s) body, they tend to be absorbed into fat tissue and
remain there. Unlike water-soluble chemicals, they.are not excreted, so the body accumulates
PCBs.over years. This tneans that PCBs also accumulate via the food chain: a small fish may

_absorb PCBs in water or by eating plankton, and these PCBs are stored in its body fat. When a -
larger fish eats the small fish, it also eat$ and-absorbs all the PCBs that have built up in the small
fish. In this way, larger fish and animals can build up a highly concentrated store of PCBs.
Some types of PCBs may degrade into nontox1c form while they’ are stored in the body, but th1s
process can take many years.

- People exposed d1rect1y to high levels of PCBs, either via the skin, by consumption, or in the air,

have experienced irritation of the nose and lungs, skin irritations such as severe acne (chloracne)

and rashes, and eye problems. Women exposed to PCBs-before or durlng pregnancy can give

~ birth to children with s1gn1ﬁcant neurological and ‘motor control problems, 1nc1ud1ng lowered 1Q
and poor short-term memory. : -

PCBs with only a few chlorine afoms can mimic the body’s natural hormones, especially
estrogen. Women who' consumed PCB-contaminated fish from Lake Ontario were found to have
shortened menstmal cycles PCBs are also thought to play a role in reduced sperm counts,
altered sex organs, premature puberty, and changed sex ratios of children. More highly-
chlorinated PCBs (with more chlorine atoms) act like dioxins in altering the:metabolism of sex
steroids in the body, changing the normal levels of estrogens and testosterone. PCBs'tend to
change in the body and in the environment from more. h1gh1y chlor1nated to lower-chlorlnated
forms; 1ncreas1ng their estrogenlc effects..

Because, of the high concentratlons of PCBs present in the soils in the southeastem portlon of the '\
former CDE facility, a limited number of surface and subsurface soil samples underwent PCB
congener analysis. There are 209 congeners of PCBs. Individual congeners can have a toxicity .

.. similar to dioxin and, if present in sufficient concentrations; can pose a risk higher than the PCB

congeners that lack the chemical properties of dioxin. This analysis revealed 3,34, 4- .
- . tetrachlorobiphenyl, a dioxin-like congener, ata max1mum concentration of 2,200 parts per
-million (¢ ‘ppm”)
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As reported in the September 2004 EPA ROD for OU2, test pit excayatiOns"unearthed’capacitors
~ that appeared corroded and/or partially bumed. In addition, dur1ng excavation of test pits, white
" “and blue crystalline powder, electrical components and other mater1als were unearthed

Due to the presence of charred debris in the test pits and the fact that bum1ng PCBs can result in
the generation of dioxins and dibenzofurans, a highly toxic group of contaminants, a limited set
of soil samples were subjected to dioxin and furan analysis. Although analyzed in only a few
surface and subsurface soil samples during the OU2 Rl/F S, dioxins and furans were detected.
Ind1v1dual diox1n/furan constituents. ranged up to 13.5 parts per billion (° ‘ppb”). The maximum
concentration for the dioxin/furan homologs (i.e. compounds with an equal number of chlorine
substitutions) was 52.8 ppb. These hazardous substances are acutelyand chronically toxic, and

~carcinogenic. The potential health effects from some of these compounds are skin d1sorders such’

as chloracne; liver problems; impairment of the immune system, endocrine system and
reproductive functions; effects on the develop1ng nervous system and other developmental

-events; and development of certain types of cancers. -

The mechanisms by wh1ch these hazardous substances could be released include potent1al
airbome release and potential migration of contam1natlon in the surface water and groundwater.
Numerous events could trigger releases. The primary concems include destabilization of the
banks of the Bound Brook, bank erosion, migration of soils, migration of debris (such as PCB-
contaminated wood blocks and PCB-contaminated paper film used in capacitors) as a result of
flooding in the wetlands area, and seepage of PCB- contam1nated perched groundwater from the
overburden into the Bound Brook - :

5. National Priorities List (“NPL”) status
The Site was listed on the NPL in July.‘l998.
6. Maps, pictures, and other graphic representations J

Appendix 1, includes a figure VShowing the general location and layout of the‘Site.‘ o

E B.  Other Actions to Date
1. Previous actions ) -
On August 5, 1997 the EPA Emergency and Remedial Response Division (“ERRD”) Director -

granted verbal authorization-of $10,000 for the fabrication and 1nstallat1on of 'signs warn1ng
'anglers not to eat fish taken from waters of the Bound Brook o ‘ :

On March 26, 1998 the ERRD D1rector granted verbal author1zat1on of $150 000 for the
" ‘refoval and d1sposal of PCB- contam1nated dust from the 1nteriors of seven homes located near

'the Site SR S o
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On September 23, 1998 the ERRD Director approved an Action Memorandum that documented
the verbal authorlzatlons of August 5, 1997 and March 26, 1998, approved a ceiling increase of
$265,000 for performance of additional removal activities, increasing the ceiling to a total of

~ $425,000, and approved an exemption.from the 12-month statutory limitation for performance of
removal activities. The additional removal activities included the removal and disposal of PCB-

" contaminated. dust from the 1nterlors of elght additional homes located near the fyrmer CDE
- facility. '

/

~ ‘On’or about March ‘25, 1997 EPA issued a Unilateral Administrative Order (“UAO”) (Index No. -

II-CERCLA-97-0109) to DSC, the current owner of the Hamilton Industrial Park, which requiréd .

that removal activities be performed to stabilize and restrict access to certain areas of the Site.
The scope of work included paving facility driveways, parking areas and walkways, instailing,
security fencing and waming signs tolimit access to the property, and 1nsta111ng s11t fencingto
limit off-site migration of surface so 11s :

On August 6, 1998, CDE and DSC entered into AOC (Index No. II- CERCLA-98 01 15) for
removal activities that included the removal and disposal of contaminated soil from five
* residential properties, and delineation of the vertical and horizontal extent of PCB contamination
. in soil above 1 mg/kg at one add1tlona1 property The work was completed by CDE and DSC on
September 16, 1999

"~ On August 8, 1998, 'NJDEP issued a ﬁnal fish consumptlon adv1sory The adv1sory 1nc1uded all
* parts of the Bound Brook and its tr1butar1es New Market Pond and Sprlng Lake. R

: Because of contamination found on residential propert1es, EPA expanded its investigation near
the former CDE facility. Again, EPA determined that PCBs found in dust and soil posed a
potential health concern for residents. EPA cleaned the interiors of eight homes on Delmore
Avenue and Hamilton Boulevard. On Febmary 23,1999, EPA entered into-an AOC (Index No.

-11-CERCLA-99-2006) with CDE and Dana; former owners and operators of the Slte for removal
of contam1nated soil from seven add1tlona1 residential propert1es FE . :

On April 28 1999, EPA issued UAO (Index No. II- CERCLA-99 2012) to DSC and Federal
Pacific Electric Company (“FPE”) requiring them to participate and c00perate in the removal
activities that CDE and Dana were performing pursuant to AOC Index No. II CERCLA- -'
99- 2006. . . _

On August.15; 2001, an Action’ Memorandum requestlng a removal re-start and exemptlon from’
. the 12-month statutory limitation was approved. The removal activities involved the excavation
and off-site disposal of contaminated soil from the residential property located at 126 Spicer
Avenue-and restoratlon of the property to pre-removal cond1tlons

On June 28, 2004, an Action Memorandum requestlng a change in scope, ceiling increase and
.. 12-month exemption was approved. The Action Memorandum authorized a 'somewhat greater
. scope and expense at 126 Sp1cer Avenue than prov1ded for in the August 15 2001 Actlon ‘
Memorandum 3 . I
11



In January 2008, as part of the RI/FS for OU3, addressing contaminated groundwater'- and '
associated soil vapor, NJRB installed 8 additional groundwater monitoring wells in the vicinity
of the former CDE facility. Initial sampling revealed elevated levels of TCE in the groundwater

In May 2008 NJRB completed the phase of the OU2 remedlal action 1nvolv1ng demolltlon of the '
, 18 contaminated bulld1ngs at the former CDE fac1llty : . ‘ ’

'In June 2008 NIRB completed another phase of the OU2 remedial action, excavat1ng
approximately 21,000 tons of PCB- contam1nated capacitor debris and soils-from an area in the
undeveloped portion of the facility, identified as the main capacitor disposal area. The area
formerly covered by the buildings has been temporarily paved with asphalt to minimize contact

* with and potential for release of contaminated soil: Excavation and backfilling of a portion of

the former main capacitor disposal area was completed in June 2008. All of the waste was

Shlpped offesite to a CERCLA approved d1sposal fac1llty - ‘

2 ~ Current-actions B
Periodic inspections along the banks of the Bound Brook adjacent to the former CDE facility
have identified an occasional capacitor. These capacitors are believed to have been displaced
due to erosion. A review of historic aerial photos indicates there has been s1gn1ﬁcant erosion of
the banks of the Bound Brook directly downstrearn of the three culverts located at the southeast
boundary of the former CDE facility. A review of historic aerial photos indicates that during
CDE’s operational history, two culverts were installed immediately west of the single existing
culvert. . The backfill used during the constmction of these culverts appears to have been

. obtained from the d1sposal area used by CDE for the land filling of. capac1tors and assoc1ated
parts. : - . : : :

On May 14 2008, in an effort to 1nspect the subsurface cond1tlon along the banks of the Bound
Brook and wetlands areas bordering the former CDE facility, eight test pits were excavated.-
Results of the test pit activities revealed capacitors at Test Pit 2 [near the three culverts]. Wood
blocks were identified in Test-Pits 2 [near the three culverts] and 7 (located adjacent to the
wetlands area to the south of the former CDE facility). - In addition, Test Pits 6 and 7 located
adjacent to the wetlands area to the south of the former CDE facility contained plastic foil/film -
used in mica capacitors and capac1tor parts. A copy of the Trip Report for the event is 1ncluded
‘as Appendlx 3. . L

On July 8, 2008, a visual inspection of Reach 1 of the Bound Brook and the wetlands area was
performed by EPA. During the inspection, capacitors, capacitor debris, and stained wooden

" blocks were identified, documented, photo-documented, collected, staged on-site, and GPS .
coordinates of the location where each item was collected were recorded. Capacitor parts were
. located in Reach 1 in the area of the culverts beneath the railroad siding and in the south and

N southeast banks bordering the wetlands area. A capac1tor was collected from approx1mately
60 feet upstream of the culverts along the southem portion of the former CDE facility before the

wetlands area. A copy. ofthe report summarizing the inspection is 1ncluded as Appendix 4.
‘ - 12 -



| . During the next three to four months, EPA will re-evaluate the ecological risk assessment that
~ was conducted in 1997-1998 for the Bound Brook Corridor adjacent to-the former CDE facility.

This assessment will focus on the coilection ofitissue samples from fin fish to determ1ne the
presence and concentration ofi PCBs Co '

NIJRB is cont1nu1ng work on the remedial des1gn for the ﬁnal phase ofi OU2 which will address
the contaminated soils at the industrial park (the former CDE facility). ‘Pursuant to the

- September 2004 ROD- for OU2, soils with PCB concentrations above 500 ppm and contaminated

soils that exceed New Jersey’s Impact to Groundwater Soil Cleanup Criteria for contaminants
other than PCBs will be excavated and treated on-site by low temperature thermal desorption
(“LTTD”). Treated soil will be backfilled on-site, and soil that cannot be treated will be

transported off-site for d1sposal All soils remaining at the former CDE facility with PCB

concéntrations .above 10 ppm will be capped. The remedial design for this phase ‘ofithe cleanup

-is ant1c1pated to be completed w1th1n the next several months. -

Remedial investigative activities for OU4 are currently_underWay. An inter-agency agreement
has been issued with the U.S. Army Corp ofiEngineers to perform the RI/FS for OU4. However, - -
it is anticipated that the RI/FS will take approximately two years to complete. ‘The selected '
remedy would be 1mplemented sometime thereafter. ‘ The purpose ofithe removal activities
authorized by this Action Memorandum will be to armor the stream banks and bank ofithe
wetlands area in the southem portion ofithe former CDE facility to stabilize the Bound Brook

~ and adjacent wetland area by containing capacitors, capacitor parts, and PCB-contaminated

wood blocks, pending the selection and implémentation ofi the remedy for this part of the Site.
These removal act1v1f1es are proposed as an interim measure.

- G State and Local Authorities’ Roles B ' ’

1. State and local actions to date

On September 11, 1986, NJDEP conducted a-SI and coilected three surface soil, two surface = =

~ water, and two sediment samples at the facility property. Exact sample locations are not

available. Several metals, VOCs, and Aroclor-1254 were detected in the, soil and sediment
samples. Information on the investigation event is presented in the SI Report, dated
September 12, 1986, and the Data Validation Rev1ew Memorandum dated April 13, 1987.

' On July 7, 1994, NJDEP entered 1nto a Memorandum ofi Agreement with DSC to conduct

remedial activities associated with a fuel oil release by Norpak Corporatlon NJDEP referred the

o Slte to. EPA for CERCLA removal action on April 3, 1997

There has been no State or local renioval actlons taken at the Site. The New J ersey Department
ofiHealth and Human Services (“NJDHSS”) is providing health consultations to the EPA
through the ATSDR. Based on the results 0f EPA’s sampling, the NJDEP issued a fish -

‘consumption adv1sory for the Bound Brook and its tributaries 1nclud1ng New Market Pond and

Spring Lake .
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2. " - Potential for continued State/local response

 The NJDHSS will continue to provide techn1cal assistance to the EPA concemmg health issues
o at the Site. The NJDEP wiil maintain the ﬁsh adv1sory L . —

TIL THREATS TO PUBLIC HEALTH, OR WELFARE, OR THE ENVIRONMENT
AND STATUTORY AND REGULATORY AUTHORITIES

: Hazardous substances pollutants or contamlnants preseiit at the S1te represent athreat to the .
+ public health and welfare as defined by Section.300.415(b)(2) of the NCP, in that there is a high
potential for releases to'continue to occur due to erosion of the urmamed tributary in the area of
the culverts. Factors that support conducting a removal action at the Site are discussed below.

A. . Threats to Public Health or Welfare

~ Cohditions at the Site meet the requirements of Section 300. 415(b) of the NCP for the *
. undertaking of a CERCLA removal.action. Factors ﬁom the NCP Sect1on 300. 415(b) (2) that '

support conductlng a removal action at the Site are: o

(i) Actual or potential exposure to nearby'human populations or the food chain
from hazardous substances, or pollutants or contamlnants [300 415(b) (2) ()]s

CERCLA hazardous substances have been identified in the so1ls and sed1ments in the Bound

" Brook Corridor near the former CDE facility. There is evidence that persons are accessing this
area. While someone entering the area could potentially be exposed to elevated levels of PCBs
and other CERCLA hazardous substances associated with the- Site, the frequency and duration of

. this exposure is not known. Potential exposure pathways mclude incidental soil 1ngest10n dust

: mhalat1on and dermal contact :

Based on the results of the ecological evaluation conducted in 1998, PCBs have been detected in
the fish along the Bound Brook Corridor from the former CDE fac111ty downstream to New
Market Pond. Although a fish consumption advisory has been issued. and waming signs are
posted along the Bound Brook, it is reported that subsistence fishing for consumption does occur
‘in these areas.. Consumption of fish that contain PCBs at the levels prev1ously 1dent1ﬁed in 1998
poses a potent1al human health threat. :

_ In June 2000, o11 conta1ned ms1de a capacitor located on-site was sampled and the results
indicated the oil had percent levels of PCBs. In October 2007, analysis of a sample collected of
a wood block from inside one of the former facility buildings detected PCBs at 1,650 ppm. This '~
wood block was similar to the wood blocks found in the banks of the Bound Brook and wetlands.
- Periods of high water levels in the Bound Brook provide opportun1ty for erosion of the banks and- -
- - migration of the PCB- contam1nated materials s1nce capac1tor parts (foil) and wood blocks will
: ﬂoat ) : .

v
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PCBs are readily absorbed into the body by all routes of.exposure. They may persist .in tissues
for years after exposure stops. Long-term exposure to PCBs can affect the skin and liver. PCBs
may impair the fiinction ofithe immune system and at h1gh levels have been shown to produce

- cancer and birth defects in laboratory animals. Although PCBs are suspected as a human -

carcinogen, they have a very low potential for producing acute toxic effects. PCBs :
bioaccumulate to concentrations that are toxic. A number of human studies indicate that PCBs .

can cross the placenta and locate in the fetus. PCBs also concentrate 1n human breast m11k

(iv) ngh levels of hazardous substances or pollutants, or contamlnants in soils largely

at or near the surface, that may migrate [40 CER §300. 415(b) 2 (1v)], '

PCB capac1tors capac1tor parts, and PCB- contam1nated wood blocks are at the surface of the
banks ofithe Bound Brook and the wetlands area. This debris may migrate. 'Elevated levels of:
PCBs have been identified in the Bound Brook Corridor, in particular Reaches 2 and 3. Soils

~contaminated from deteriorated capacitors adjacent to the former CDE facility are readily

available to migrate. During significant rain events, elevated flow rates and flash floods could

- cause the PCB contamination to be spread downstream and 1nto the ﬂoodplam

(v)  Weather conditions that may Cause‘ha.zardous substances, or pollutants', or
contaminants-to migrate or be_released [300.415(b)(2)(v)]; and -

Since storm water mnoffiis a major source of. flow in the Bound Brook Comdor heavy or -
sustained rainfall events result in considerable water movement through the area. This facilitates
the transport of PCB- contaminated soil and/or capacitors. Capacitors that are present at the
surface on the southem end of'the former CDE facility, upstream of'the culverts, and in the
banks ofithe Bound Brook downstream ofthe three culverts could be unearthed and m1grate
downstream. This disturbance and movement could agitate the capacitors present near the

b surface and result in a release of PCBs d1rectly into the Bound Brook or the adjacent floodplain.

(vii) ~ The availability of other appropriate federal or State response mechanlsms to

respond to the release [300.415(b)(2)(vii)]. -

EPA is the only govemment agency capable of taking timely and appropnate act1on to respond
to the threat posed by the presence of hazardous substances at the Site. .

B. Threats to the Env1ronment =

. The Bound Brook is a low- gradient stream that has been documented through fishery surveys to
* contain spottail shiner, silvery minnow, white sucker, tessellated darter, American eel,

largemouth bass, redfin pickerel, rock bass, catfish, carp, and sunfish. Mammalian species
reportedly observed in the Bound Brook Corridor include red fox, domestic dog, muskrat,
groundhog, white-tail deer, eastem gray squirrel, eastem cottontail, wh1te-footed mice, eastern

- chipmunk, rat, raccoon, and opossum. Although not documented to be present near the Site, -

piscivorous mammals such as mink and river otter may occur within the Bound Brook Corridor.
Avian species reportedly identified within the Bound Brook Comdor 1nc1ude red- ta11ed hawk,

~



 belted k1ngﬁsher great blue heron green heron, Canada goose, song sparrow American '
- goldfinch, domestic pigeon, barn swallow, hairy woodpecker, yellow warbler, common
: yellowthroat northem oriole, killdeer, house wren,: Amer1can robin, and great-crested ﬂycatcher

PCBs are readily absorbed by animals through numerous routes of exposure. 'PCBs may persist
in animal tissues for years after exposure stops. Rats-that ate food containing large amoimts of
"PCBs for a short period had mild liver damage, and some died. Animals that ate smaller
amounts of PCBs in their food over several weeks or months had many serious health effects
~including liver, stomach and thyroid gland injuries; anemia; acne; and damaged reproduction.
These effects have been seen in fany different kinds of animals, including monkeys, as well as

" in the offspring’of animals that ate PCBs. PCBs may impair the function of the immune system

and at high levels have been shown to produce cancer and birth defects in animals. PCBs ‘
bioaccumulate to concentratlons that are tox1c C

- In addition to the factors from NCP Section 300.415(b)(2) that:support conducting a removal
action at the Site that are discussed above, the following factors are present at the Site:

()  Actual or potential exposure to nearby human populations or the food chain
from hazardous substances or pollutants or contaminant‘s [300.415(b)(2)(i)];

As stated- above CERCLA hazardous substances have been identified in the soils and sed1ments
in the Bound Brook Corridor. There is evidence that animals are accessing this area near the

. former CDE facility. - Potential exposure pathways include incidental soil ingestion, -
contaminated water ingestion, dust inhalation, and physical contact with the contaminated

. capacitor debris and wood blocks. Based on the results of the ecological evaluations conducted
in 1998 and 2007, PCBs have been detected in the fish along the Bound Brook Corridor from the
former CDE facrlrty downstream to New Market Pond S :

Periods of h1gh water levels and swift moving clirrents of the Bound Brook following periods of
heavy rains continue to cause significant erosion of its banks steadily unearthing additional PCB-
contaminated material and creating greater exposure to the environment. This exposure of the
"PCB-contaminated debris provides greater opportunity for direct contact with PCBs of animals
living along the Bound Brook and wetlands area of the Site:, This erosion also creates the -
- opportunity for migration of PCB-contaminated floatables such as the foil from the capacitors,
~and the wood blocks that were once used as flooring in the CDE product1on buildings, thereby
,creatmg greater opportunlty for exposure to ﬂora and fauna. Lo

' Add1t1onal PCB exposure other than of the flora and fauna living in close prox1m1ty to the PCB
contamrnated debris can be caused by species that migrate.. Many species are not ‘exclusive to
near shore and estuarine environments but migrate between the open ocean, the near shore, and
sheltered estuaries. These migratory species therefore act as 1ntegrators of exposure, -,
integrating contaminant exposure over space and time. This food chain effect is the way by

* which species that may never enter or reside in estuar1es are exposed to hotspots 1nd1rectly, but
s1gn1ﬁcantly through the food chain.
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(V).  Weather conditions that niay cause hazardous substances, or pollutants, or
contaminants to mlgrate or be released [300. 415(b)(2)(v)], and

As stated above, d1sturbance and movement of PCB-contaminated soil and capacitors could

. result in a felease of PCBs directly into the Bound Brook or the adjacent floodplain.. Spec1es that

feed in sediments can accumulate contamination by ingestion of the contaminated prey 11v1ng in

the sedlments and by ingestion of contaminated sediments while feedlng Thus, marine life that

" relles on the sediment habitat and their predators are at h1gh and direct risk to effects from '
contam1nated sediments. ‘ A _ , o

N
\ .

_(vii) The avallablllty of other approprlate federal or State response mechanlsms to
respond to the release [300 415(b)(2)(vii)]. :

“As stated above EPA is the only govemment agency capable of taking tirnely and appropriate
action to respond to the threat posed by the presence of hazardous substances at the S1te

Iv. ENDANGERMENT DETERMINATION

Actual or threatened releases of hazardous substances at and from the Site; if not addressedby :
the response action selected in this:Action Memorandum, would present an‘imminent and
~ substantial endangerment to public health, or welfare, or the environment.

V. EXEMPTIOl‘I FROM STATUTORY LIMITS

Sectlon 104(c) of CERCLA limits removal actlons to twelve: months unless certain criteria are:
met. At the Site, an exemption is justified because there is an immediate risk to pubhc health or »
welfare or the environment, continued response actions are 1mmed1ately Trequired to prevent,

limit or mitigate an emergency, and such assistance will not otherwise be provided on a timely
basis. As described above in Section III, human populations, flora and fauna are exposed to
PCBs as a result of conditions in the Bound Brook Corridor. The response measure proposed in
this Action Memorandum will address the immediate threat posed by these conditions. Neither
the State nor local govemment agencies have the resources to complete the removal action and
mitigate the threat to public health and the env1ronment ina t1mely manner

VL  PROPOSED ACTIONS AND ESTIMATED COSTS ‘

A. Proposed Actions-
N Proposed action des'c_ription

‘Since 2007 periodic inspections have been conducted'along the Botind Brook near the former
CDE facility. Capacitors, capacitor parts, and PCB-contaminated wood blocks discovered
during these inspections have been collected and secured in drums at the Site for fisture disposal.

7 -



The removal action proposed in this Action Memorandum is an interim action that will armor the
banks of the Bound Brook in the area of the three culverts and along the wetlands that border the
- historical CDE disposal area.. The objective is to eliminate direct contact with PCB-
contaminated debris and prevent its migration from the banks along the perimeter of the former
CDE facﬂlty property. The following actions are proposed to stablhze the banks to prevent the
release of PCB- contammated debrls due to eros1on o '

- Vegetatlon will be cleared from the banks of the Bound Brook in the area of the three~cu1verts
_and on the southem bank of'the facility property along the edge of the wetlands area. -
Approx1mate1y 15, OOO to 20,000 ft* of area will be cleared of vegetatlon .

- Geotextile fabric w111,be 1nsta11ed,over the s011 in the clearedarea to prevent erosion. The
barrier will be installed on the banks of the Bound Brook in Reach 1, from near the railway

siding and three culverts to approximately 140 feet downstream of the culverts in the tongue-area
and north bank and for approximately 500 feet upstream of the culverts along the southem bank '
of the former CDE fa0111ty property that borders the wetlands area.

- R1p rap w111 be 1nsta11ed over the geotextlle fabric to armor the banks of the Bound Brook and
to secure the geotextlle fabrlc :

- A dust mon1tor1ng/control program will be initiated during all site activities. A11 cleared
- vegetation will be chipped on-site and spread on the temporary roadways )

2. Conitribution to remedial perforrnance

The response measures proposed in this Action Memorandum will address the immediate threat
of direct contact with hazardous substances by the public. Consistent with Section 104(a)(2) of
- CERCLA, the proposed activities will contribute to the efficient performance of any long-term

remedial action selected in the future by reducing the iminediate threats to pubhc health and the
environment associated with the ongolng re1ease or threatened release of hazardous substances at _
the Site.

3. ' Description of alternative technologies :

Alternative techno lo gles were con31dered in terms of whether the techno o gy prov1des t1me1y
response and protection of human health-and the environment. The planned removal action is -
appropriate based ‘upon the cr1ter1a of effectiveness, 1mp1ementab111ty, and cost. '
4. EE/CA -

Due to the time-critical nature of this removal action, an EE/CA wiil not be prepared.



5. Appllcable or relevant and appropr1ate requ1rements (ARARs)

ARARs that are w1thm the scope of th1s removal actlon w1ll be met to the extent pract1cable _
* considering the ex1genc1es ' ' :

6 Project schedule

The removal actlon proposed in the Actlon Memorandum will take approx1mately two months to
complete ~ : : :

' Estimated,Costs :

~ The est1mated costs for the removal act1v1t1es at the Slte are summar1zed below A breakdown of
Regional Removal Allowance costs is included as Attachment A. -

' Direct Extramural | . - Current Ceiling Addltlonal Fundlng "~ Current Proposed
Costs ' cL - Requested - Ceiling

Regional removal $394,622 . | $355000 | $749,622
allowance costs S o : ST :

20% Contingéncy - |- -+ .- <. $71,000 ~ $71,000

| Total Regional . - [ .« - R o - L
removal allowance | - ''$394,622. - . |.  -$426,000 . | - $820,622- -
{costs = . . | - e RS

Other Extramural ' : ' .

Costs Not Funded .

from the Regional . o " o -
Allowance ‘ : R . S
TotalRST Costs,  ~ | ~ - $35,481 . $42,500 | $77,981
Subtotal, Extramural T N E : ‘ L rond £
Costs A ‘$430,11(>)3 . . .$4§8,500 | ‘ ‘$898,603
e Extrarmural Cost ' $29.997 $93700 | - $123,697

ontingency T - L - '

TOTAL DIRECT . L e S o :
EXTRAMURAL -~ - | »$460,100 . $562,200 $1,022,300
COSTS ' g . R | oo : -

| }Vn. EXPECTED. CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
ORNOT TAKEN '

Should no action be taken or the proposed act1on be delayed individuals and animals would be
-at risk of exposure to capacitors\capacitor parts and wood'blocks that contain high levels of
PCBs. Erosion of the banks of the Bound Brook will cont1nue to expose capac1tors and wood
blocks contammg h1gh levels of PCBs » :

o~




VIH. OUTSTANDING PO LICY ISSUES
2

No.known outstand1ng policy issues are assoc1ated with th1s removal actlon

IX. ENFORCEMENT

: A. - Enforcement H1storv :

To date, EPA has identified and sent notices of ilability to the following PRPs: 1) DSC (current

" owner ofithe former manufacturing facility located at 333 Hamilton Boulevard, South Plainfield,
which is being addressed as OU2 ofithe Site); 2) Norpak Corporation (“Norpak”) (asister

“corporation of DSC, which has acted as an operator ofithe Site); 3) CDE (former owner and
operator ofithe Site, which manufactured capac1tors at the facility property from 1936 to 1962,
first as a tenant and later as an owner ofithe property) 4) Dana (former owner and operator of: the

" Site, which owned the OU2 property from 1912 to 1956 and leased it to CDE from 1936 to
1956); 5) Dana Corporation Foundation (a sister corporation to Dana, which owned the OU2
property for a briefiperiod in 1956); 6) FPE (former parent corporation of CDE, which from
1960 to 1962 may have acted as-an operator ofithe Site); 7) the U.S. Department ofithe Army;

. 8) the U.S. Department of the Navy; 9) the U.S. General Services. Administration; and 10) the

~ U.S. Department of: Commerce (the four federal PRPs acted as operators ofithe Site during
~‘World War II,; when the South P1a1nﬁe1d fac111ty was an 1mportant suppiler of: capacitors to the

~ United States) ‘

As discussed above in Section I1.B.1, since 1997, EPA has issued four UAOs and entered into

. four AOCs with one or.more PRPs for the performance ofresponse activities at the Site. EPA -
has also settled with one PRP for its violation of:ione ofithe AOCs, and has entered 1nto a
st1pu1atlon of settlement in the bankrnptcy of: another PRP

N
S .

- - On or about March 25, 1997, 'EPA issued aUAO (Index No. II CERCLA- 97- 0109) to DSC the

~current owner ofithe former CDE manufacturing facility, which at the time DSC was operating’
* ' .as the Hamilton Industrial Park. This UAO required that femoval activities be performed to
 stabilize and secure certain areas of the Site. The scope of work included paving facility
driveways, parking areas and walkways, installing security fencing and warning signs to limit
access to the property, and instailing s11t fenc1ng to limit off+s1te migration of surface s011s DSC .
comp11ed with the UAO. ‘

‘ In July 1998, EPA offered the PRPs an opportunity-to perform an RI/I?S, to help determine the
nature and extent of contamination at the Site. After EPA and the PRPs were unable to agree on
the scope of'the RI required at the Site, EPA elected to perform the RI/FS using federal funds. -

On August 6, 1998 CDE and DSC entered into an AOC (Index- No II CERCLA-98-0119) for
~ removal activities that included the removal and disposal of. contaminated soil ﬁom five . .
. residential properties in the vicinity of the former CDE facility, and de11neatlon ofithe vertical -
- and horizontal extent of PCB contamination in soil above 1.mg/kg at oné additional property.
, _ ) S , R
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‘On Febmary 23 1999, EPA entered into-an AOC (Index No. II-CERCLA- 99 2006) with CDE
and Dana, for removal of contam1nated soil from seven propert1es

, On Apr11 28, 1999 EPA 1ssued aUAO (Index No. CERCLA- 02 99- 2012) to DSC and FPE, |
requiring them to participate and cooperate in the removal act1v1t1es that CDE and Dana were
performing under the Febmary 23,1999 AOC.

In’April 2000 EPA entered into an AOC (Index No. CERCLA 02- 2000 2005 ) w1th DSC
' requiring the removal ofiPCB-contaminated soil from one additional property on Spicer Avenue.

~ DSC agreed to perform the work required under the AOC, but subsequently failed to do so. EPA

took over this removal work, and completed the removal ofiPCB-contaminated soil from this
'property in September 2004. In 2007, EPA entered into a settlement agreement with DSC under ~
Section 122(h) of CERCLA, 42 U.S.C. § 9622(h), resolving DSC’s liability for its failure to ,
~ comply with the 2000 AOC by payment of the costs incurred by EPA: to perform the requ1red
work and a penalty payment.

On September 30, 2003, after- EPA issued a ROD for OUI at the Site, EPA and several ofithe
PRPs entered into negotiations regard1ng the performance by the PRPs ofithe Remedial Design
~and Remed1a1 Action (“RD/RA”) for OUI, under EPA oversight. EPA and the PRPs were
~ unable to reach an-agreement, and on August 24, 2004, EPA issued a UAO (IndexNo.

- CERCLA-02-2000-2030) to DSC, CDE,-and Dana, requ1r1ng them to perform the RD/RA for
OUI All three respondents 1nformed EPA that they would not comply with the UAO

~On September 2004, EPA issued a ROD for OU2, addressing the contam1nated soil and
buildings at the former CDE facility at 333 Ham11ton Boulevard. EPA informed CDE, Dana and
DSC (the PRPs that as ofiOctober 2004 had received notices ofi liability) ofiits decision not to use
special notice procedures buit invited them to contact EPA if; they were interested in performing
‘the RD/RA for OU2. The three PRPs declined to perform the OU2 RD/RA, and EPA undertook
“the RD for OU2. On June 26, 2006, EPA issiied a UAO (Index No. CERCLA-02-2006-2015) to. -
CDE, DSC and Norpak, requiring them to perform the building demolition portion ofithe OU2
‘RA. A11 three respondents 1nformed EPA that they would not comply with the UAO '

In late 2004, Dana offered to undertake the RI/F S for OU3 ofithe S1te which addresses
contaminated Site groundwater and associated soil vapor.. On August 1,2005, EPA and Dana -
entered into an AOC (Index No. CERCLA-02-2005-2024) requiring Dana to perform the RI/FS
for OU3 under EPA’s oversight. However, Dana filed for protection under Chapter 11 ofithe
federal Bankmptcy Code on March 3, 2006. On May 1, 2006, Dana informed EPA 1t was

~ ceasing work on the OU3 RI/FS c1t1ng its bankmptcy proceed1ng :

‘In September 2006 EPA through the Un1ted States Attomey s Office for the Southem District
ofiNew .York, filed a proofioficlaim inthe bankmptcy proceeding ofiDana. Dana contested the

- claim and moved for an estimation proceeding. After a period.of litigation, the United States and
Dana entered into a stipulation of settlement. The settlement was lodged with the Federal .

3
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. District Court for the Southem D1str1ct of New York, and on September 12, 2008 it was
approved by the Court. Pursuant to the settlement, the United States will receive a d1str1butlon of
stock 1 in the new Dana Hold1n g Corp. :

\B Enforcement Cost Est1m te

Based upon fill cost accounting practices, the total EPA cost for removal act1v1t1es at the Slte
“that will be ellglble for cost-recovery are estimated to be $1,666, 713 as follows -

J
/

C A EPA’s TotalEstimated Costs -

Cost Type - ) - Total Fundmg Requested in thns Memorandum and
T ' : Previous Memoranda .

Direct Extramural Costs _ ) . L. $1,022,300

Direct Intramurai Costs ! L : $250,000

Subtotal, Direct Costs - : Lo . $1,272,300

Indirect Costs (Total Direct Costs x Regional Indirect Cost. : . . .

Rate- 31%) . . . v $394,413

Estimated EPA Costs Eligible for Cost Recovery

$1,666,713 '

Direct costs include direct extramural costs and direct intramural costs. Indirect costs are

. calculated-based on an estimated indirect cost rate expresséd as a percentage,of site-specific '
direct costs, consistent with the full cost accounting methodology effective October 2, 2000.
These estimates do not include pre-judgment interest, do not take into account other enforcement
costs, including Department ofiJustice costs, and may be adjusted during the course of a removal
" action. The estimates are for Illustrative purposes only and their use is not intended to create any
rights for-responsible parties. Neither the lack of a total cost estimate nor dev1at10n of actual
costs from th1s estimate will affect the Unlted States ' right to cost recovery :

\

X. RECOMMENDATION
“This decision document represents the selected removal action for the Comell- Dubilier -
Electronics Site, in the Borough of South Plainfield, Middlesex Courity, New Jersey, developed
‘in accordance with CERCLA, as amended, and is not inconsistent with the NCP. This decision
is based on the administrative record for the Site. Condltlons at the Site meet the NCP

. Seéction 300.415 (b)(2) cr1ter1a for a removal action.

Project costs assoc1ated for the Site are not expected to exceed $2 nulllon Th1s Action
Memorandum requests the authorization of $562,200 in Direct Extramural funds, of which
$426,000 is form the Regional Advice ofi iAllowance for mitigation contracting, and a 12-month -
exemption. Ifiapproved, the Direct Extramural project ceiling for the Site (for this removal




action and earher removal activities) would be increased to $1, 022 300 of Wthh $820,622.
would be for mitigation contracting. Please confirm and indicate your approval and .

. authorization of fundlng for the Comell-Dubilier Electrbmcs Site, as.per current Delegatlon of
' Authorlty, by 51gn1ng below : :

Approved:
: Alan JStelnbg
Regional Administrator N
Disapproved: ' ' L v Date: . .'*
’ _ AlanJ. Steinberg e L
" Regional Administrator L ’
“cc:  (after approvalis obtained) ... - . . - .
G. Pavlou, ERRD-AD - - S. Flanagan, ORC-NJSB
J. LaPadula, ERRD-D - . . D. Mellott, ORC: NJSB
1. Rotola, ERRD-RAB .~ P.Brandt, PAD"
D. Harkay, ERRD-RAB - - R. Manna, EMB
J. Keams, ERRD-RAB - T. Grier, 5202G .
G. Zachos, ACSM/O " J. Mater, NIDEP
B. Grealish, ERRD-RAB° . ° L.Rosman, NOAA.
C. Petersen, ERRD-NJRB ~ A. Raddant, DOI -

R. Basso, ERRD-SIT . C.Kelley, RST
D. Karlen, ORC-NJSB I .
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. Appendix 1

Cornell-Dubilier Electronics, Inc..

~ SiteMap
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‘ _.Appen'dix »2  '
o Co'mell-‘Dubilie}' Elgctronicg, Inc. Site -
- EPA-NJRB written request to EPA-RAB (dated August 20, 2007)

-



';ijNITED STATES ENVIRONMENTAL ' PROTECTION AGENCY -
| - ~REGION IT i

DATE: . W& 2@’ oo

- 'SUBJECT:- Request for Removal Action Branch'Assistance’at the’
s Cornell-Dubilier Electron1cs Slte, South Plainfield,
New Jersey ~ ‘ e

’

.
’ e
H

FROM: »';Carole;Petersen, Chief . ) R : : S .
-~ . New Jersey Remediation Branch ‘. sief&ftrlodrm—
'TO:  Joseph Rotola, Chief

TRemoval ActionuBranch

. ( ,
_The purpose of th1s memorandum is to request ass1stance from the’
Removal Action Branch (RAB) in- ‘assessing a portion of ‘the
Cornell-Dubilier Electronics (CDE) site for removal ellg1b111ty
“As you know, our.branches have discussed the scope of. this .
‘request over the past few weeks, and- this memorandum summarizes
those d1scuss1ons S : R N o

“In January 1997, the removal program performed_a.removal site
evaluation for the Cornell site. This evaluation included
_sediment data ava1lable at that time .for the Bound:Brook.
Specifically, there is reference to a sediment sample collected
from the stream near the rear of the property, ‘at a.concentration
of 550 ppm for PCBs. In add1t1on,_the following sampling events
‘have since been performed by the removal program for the Bound
"Brook:. : :

ljyt"In ‘August through December 1997 the EPA Removal Action
» -Branch collected surface and subsurface 'so0il samples from
the banks and sediment samples from the streambed along ‘the

Bound Brook. = Approximately 2.4 mlles of the Bound Brook was .~

investigated. . The results: of this. investigation are
summarized in the “Soil "and Sedlment Sampl1ng and Analys1s
Report"' dated 09/07/98 -

2. . 1In June 1999, s01l sampllng act1v1t1es were performed by the .
‘EPA Removal. Act1on Branch to characterize PCB contam1natlon

in the flood plain of the Bound Brook in Reaches 5 and 6 (as

‘ defined in the “Soil and Sediment Sampling and Analysis
- Report, dated 09/07/98). .Reaches 5 and 6 had the highest -



‘mean surface s01l PCB concentrations of the areas
1nvestlgated . The- four areas chosen for-this 1nvest1gatlon’

- were selected based on ‘their prox1m1ty to high use areas.
-Refer to ‘the “Flood plain Soil/Sediment Sampling:and
Analys1s Summary Report", dated 01/17/00 for the results of
th1s 1nvest1gatlon

3. «InvAprll 1998,,REACJperformed an ecologioal evaluation for
' ‘the ‘Bound Brook. The‘objectives were to'l) to investigate
“.the nature and extent of ‘contamination w1th1n the Bound
Brook downstream of the. Cornell-Dubilier Electronics site;
2) - to. conduct an ecologlcal risk assessment of a portion of-
the Bound Brook and.its. assoc1ated flood plain downstream of -
the Cornell-Dubilier Electronlcs site, ‘and 3) to collect
and analyze fish' fillets from the Bound Brook downstream of.
- the Cornell- Dublller,Electronlcs site for a human health .
- risk assessment. Refer to the "Ecological Risk,Assessmentw;.
dated July 1999 AP ' : o S

'These data resulted in flshlng advisories for- portlons of the -
Bound ' Brook, New Market Pond and Spring Lake; however, no other .
“removal response actlons were:- deemed to be necessary at the tlme
for the brook L X : . . S N

-In'Aprll 2007, while'exploring the brook adjacent to the site,
‘represeritatives of the Edison Wetlands Association (EWA) _

. discovered remnants of capacitors outside the fenced area of.the
site. While capacitors have been discovered previously along the-
banks of the brook adjacent to’ the site, the disposal patterns of
' CDE are not fully known and the discovery of these additional .
‘capac1tors prompted several: actlons Remedial Progect Manager
Pete Mannino.and other members of our remedial action team
currently on site collected obvious debrls, posted add1tlonal
signs, and now do periodic 1nspectlons of this area. In
addition, the offices of Senators Lautenberg -and: Menendez,'at
EWA’'s -urging, requested that EPA recons1der the removal
ellglblllty of the Bound Brook. -

If you have any - questlons about this request please speak w1th me‘
_or Pete Mannlno at (212) 637- 4395 '

Lo y
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' Appen'dix‘3",
Cornell Dublller Electronlcs, Inc. Slte

Test Plt Trlp Report [Weston Solutlons, Inc. (U S EPA Removal Support Team (RST)]' |
RN _ dated June 9 2008 '



Weslon Soluuons lnc
§ Suite 201 '
1090 King Georges Post Road
4 : Edison, New Jersey 08837-3703. S
R ; 732-585-4400 e Fax 732:225-7037 "
u —— ‘SOL‘UT'.NS .westonsolutions.com o

' ?HEMOVALSUPPOHT TEAM 2 | P D A
* EPA CONTRACT EP-W-06-072 . S . L June 9_,2,.008_

.Mr Nlcholas Magnples OSC
- U.S. Env1ronmenta1 Protection Agency
~ Removal Action Branch - '
2890 Woodbndge Avenue

Ed1son, NJ08837

EPA CONTRACT NO EP-W-O6-072
TDD NO: TO-0007-0115 . . *° ¢ \
DOCUMENT CONTROL NO: RST 2- 02-F-0542 _ C ' ’ -
‘ SUBJECT REVISED- TEST PIT OBSERVATION LOG AND FIGURE Cornell - Dub111er
\ ' Electronlcs S1te (Bound Brook), South Plalnﬁeld thdlesex County, New Jersey

B D‘eaer. Magriples’:.""' '

. -Enclosed please ﬁnd the rev1sed Test Pit Ob servat1on Lo gand ﬁgure dep1ct1ng the e1ght pit locatlons
_atthe Cornell - Dub111er Electronics Site (Bound Brook) located in South Plainfield, New Jersey.
| . The test pits were installed on May 14, 2008 The rev1s1ons reﬂect comments recelved onJ une3,
.0 2008, v L o

A

- If youlhave any 'questions,'pylease' do not hesitate to call me _at-(919)-424-22‘42.
o -Si'ncerely,: .

S Weston'Solutions,’Inc.

- " ~ Removal Support Team 2 ,.
Enclosure- . 3
e TDD File No.: TO- 0007-0115 : ‘
-J. Brennan -
A -.‘gn-v.emplpye.e-OWnedrcorn.;;any': _ o . » F o o . P o " - ' ®

In Association with Scientific and Environmental Associates, inc.,
Jnnovative Tectinical Solutions; Inc.; and Avatar Environmental, LLC




Test Pit Observation at the Cornell Dubilier Site - May 14, 2008,

§ Depth

jfeet)

‘Air Monitoring

N

VOCs

ppm__

LEL .
%

H,S

ppm

Oxy
%

.Comments -

| Pit#

Th|s p|t was excavated within an embankment situated adjacent to the Bound Brook The approxrmate d|mens|ons
o of the plt were 16 feet Iong by by 4 feet wide by 4 feet deep

1-

o

4

3

: ."0.0]

- 0.0

o of.o

00

2:0

20 . ’

20

20

0.0
~ 0.0

0.0

00 |

00
00

< 0.0 -

0.0 :|.209

20.9
20.9

209

= |Dark spil with debr|s (a ceramic cup, co|Is and spnngs)
" |There was also a ra|Iroad tie. ;

Dark soil with debris such as. (ceramlc pleces -coils,

- {springs, and wood pleces)

Dark so|I wrth metaI pieces. There was various debr|s ’
rangrng from: metaI parts to bricks and stones.

Dark soil wrth debris (metaI pieces ongrnatrng from '

ppssible metals sheets). The western end of the pit
contained most of the debris.

 This p|t was excavated anng

he silt fence, in-a relatively fiat area, near the top of the embankment Just upstream cW

.2 thetwin culverts through which the Bound Brook passes The approxrmate d|mens|ons of the pit were 10 feet long
: by 4 feet wide by 3.1/2 feet deep. : \
' 1. 00 | 20 | 00 0.0 .| 20.9 |Reddish brown sorl sandy silt with bncks
ot 00 1.0 . 00 00 -1 209 Capacrtors found with reddd|sh brown so|I with wood and
S R : ‘ bricks. -
3 |- 00 1- 10 0.0 - 00 2-0" 9 sMocl)lre capacitors found |nterm|xed with redd|sh brown
35 0.0 . 2.0 0.0 0.0 20 g9 Z(;Iddlsh brown to bran wrth approxlmately 5% clayey
S _The pit was excavated within an emban ment situated adjacent toa wetIand area that borders the Bound E’OT(
3. _The embankment was estimated to be 15 to 18 feet hlgh The approximate dimensions of the pit were 11 feet long
- by 4 feet wide by 3 feet deep. - .
A 0 0 20 | 0.0 0.0 | 209 |Dark soil with.organic matter, i.e, roots.
2! 0.0 2.0 "’o'.o' 0.0 .} 209 |Dark soil with organic‘matter, Le, roots..
3 [ o0 ‘-\‘ ) 2 o 00. |- oo 20 9 Dark sorl with organrc matter i.e, . roots.
The pit was excavated within an embankment situated adjacent to a wetland area that borders the Bound Brook.
- 4 - The embankment was estimated to be 15-18 feet hrgh The approxnnate d|mens|ons of the p|t were 10 feet Iong by
4-feet wide by 3 feet deep. P
1 00 | 20 0.0 - VQ.O. .| 20.9 - |Dark soil with oganic matter, i e, roots.
o - 0.0 10 | 00 00 209 Dark soil wrth organrc matter, i.e., roots and some bnck
. _ _ S preces
3 0.0 1.0 0.0 0.0 |.20.9 |Dark soil wrth whole and pleces of bncks




. Test_:Pit'Obs‘e'ryation.at the Cornell Dubilier Site - Mdy 14,2081 -~ . “.--

Pit #.

"Depth

(feet)

A|r Monrtorrng

VOCs |
woppm .

- CO
ppm

LEL

Yo

H S
“ppm

. Oxy :

LR

“Comments™ . « . "

The pit was excavated within an embankment situated adjacent to a wetland area that borders the Bound Brook.

5" Theembankment was estiinated to be 15-18 feet h|gh The approxrmate d|mensrons of the p|t were 10 feet Iong by 4|.
feet wrde by 4 feet deep
=y 00 10. | 00 ” 00 | 20.9 A Dark soi wrth organic matter i roots
2 0.0 1.0 ,‘0.0. 1 o0 20.9 Dark soil wrth organic rnatter ie., roots and some brrck
. L - ‘ A preces ) — . :
3 00 . 2.0 0.0 00" 20.9 . Dark soil with whole and pieces/of bricks'
: ' 4 . :- 0.0 2 0 | 00 | 00 209" Dark so|I wrth whoIe and p|eces of br|cks
é‘  The pit was excavated along the silt fence in a relatively flat area, near the fence line on the southern edge of the
s Srte The approxrmate d|mensrons of the p|t were 12 feét long by 4 feet wide by 3feet deep '
_ S ' L : o Soil is' loose and it contains microcapacitor - parts The.
1 00. © 10 0.0 0:0 . -20.9 -{clayey soil isa brownish-red. Plastic film that is, used in
A ' mrcrocapacrtors were noted.
i o o ; ) Soil is loose and conta|ns m|crpcapacrtor parts. The
e - IR e o P clayey soil'is a brownish-red. Plastic film thatis used in -
2 ' OO 1‘0, ’ \O'O - Q'O; 20‘9 ; mrcrocapacrtors were noted V|suaI dark wall sta|n|ng at
) 2. 5' ' : S -
— T o L o Sorl is loose and it contarns mrcrocapacrtor parts The
3 0.0. ~2.0" 00 . 00 209 clayey soil is a brownish-red.. PIastrc film that is used in |
a S . - .- Jmicrocapacitors-were-noted. . , '
The pit was excavated along the silt fence, in a reIatrver flat area, near the fenceline on the southern edge of the
Site. The approxrmate dimensions of the pit were 10 feet Iong by 4 feet wide by 2 feet deep. :
e : Plastic film used in microcapacitors were noted. Soil
17 00 ° 20 0 -0 .20.9 - |contained mixed debris, along with wood blocks. A
. : ) ’ ' ) “Jcapacitor.top wasfound at approximately 1.5’ deep.
2" ¢ 0.0 :1.0 v 0 0 209 |The soilis a brownish-red and has rnixed metaI debris.
The pit was excavated wrth|n an embankment situated: adjacent to the Bound Brook. The embankment was
8 - estimated to be 15-18 feet high. The excavatron was widened to determine whether the bricks extended outside bf

T
L2

3

.

-0.0

500

0.0

00

2.0

20 |

20 .

_o.o»
0.0 .
00"

00

0.0
00
0.0

- 0.0 _:

20.9

209

the or|g|nal excavat|on The approX|mate dimensions of the pit were. 10 feet long by 8 feet wrde by-4 feet deep

Dark soil. with organrc matter, i.e, roots.

. | Dark soil containing brick pieces and whole bricks. A Iot

of bricks located wrthrn th|s area. Sorl contarned some

© . jash.

20.9

20.9

B Dark soil wrth ‘whole and brrck preces There are a lot of

bricks located wrth|n th|s area..

Dark so|I wrth whole and brick pieces. . There appears to} -
be some ash m|xed with the soil.
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Appehdix 4
- Cornell- Dublller Electromcs, Inc Slte '

Trlp Report Summarizing Vlsual Inspectmn of Bound Brook & Wetlands Area [Weston-
Solutlons, Inc. (U S EPA Removal Support Team (RST)] dated July 28,2008



an employee-owned compiny:

g Weston Solutjons, Inc.

! Suite 201 . '
1090 King Georges Post Road
&4 Edison, New Jeisey 08837-3703

& 732-585-4400 e Fax 732-225-7037
248 wwwiwestonsolutions.com

REMOVAL SUPPORT TEAM 2 -
EPA CONTRACT EP-W-06-072

(
July 28, 2008

. Mr. James Keams, OSC
"US. Env1ronmental Protectlon Agency

Removal Actlon Branch: .
i 2890 Woodbrldge Avenue -
- 'Edison, NJ 08837 = B B

- EPA CONTRACT NO: EP-W-06-072
. TDD NO: TO-0009-0027
- DOCUMENT CONTROL NO: RST 2-02-F-0594
; SUBJECT Revised Photographic Documentatlon and Excel Spreadsheet -
' . Capacitor Search at the Cornell — Dubilier Electronics Site, South
. Plainfield, Mlddlesex County, New Jersey '

- Dear Mr. Keams:

- Enclosed ,pvl'ease find the 5revise_d Excel spread‘s'heet, Erosion Control Plan map and
* corresponding Photographic Documentation Log used to document findings during the
capacitor search conducted at the Comell — Dubilier Electronics Site on July 8, 2008.
~ If youthave any questions, please do not hesitate to call me at (732) 585-4413.

- Sincerely,

| Wes’gpn Solutions Inc.

o : S ~ Jeffrey Jager :
S -+ Removal Support Team2 -

'Enélosufe ) ‘ ’ o ‘
cccr TDD .File NVO.: TO-0009-0027 -

In Ass_ociaribn with Scientific and Environmental AsSOCiates, inC.,
Innovative Technical Solutions, Inc., and Avatar Environmental, LLC _ -



CORNELL-DUBILIER ELECTRONICS SITE
SOUTH PLAINFIELD, NEW JERSEY'

D Date Time - » RST.2/ | o ‘
Item No. | Located | Located | . EPA. Latitude |Longitude| -General Location " Item Description
1 7/08/08 | 0730 | J.Kearns |-74.400876| 40.575226 | "North bank of Reach 2 at " Fol
| R , the double culvert ‘ :
2 | 7/08/08 | 0730 | K.Scott |-74.410036 | 40575208 | SOUth bank of Reach 2 at Foil
o ‘ s L . the double culvert B
: I - o | Southbank of Reach 2, |- . Unknown -White structure - bssible' iecé‘of
3 7/08/08 | - 0750 | . K.Scott. |-74.400977 | 40.575364 | Approx. 30' downstream of | © e-p P _
S : . . capacitor.
s the double culvert R
Co I _ . . South bank of Reach 2, B - v
4 7/08/08 0752 K. Scott | -74.410012 | 40.575335 | Approx. 30' downstream of " Suspected inner parts of capacitor.
» ' ' ' - i : _the double culvert - : E
5 . | 7/0808 | 0810 | J.Jager |[-74410517|40.576193| Northbankof Reach2 | o resemblesametal cap. Suspected to be
) , - (i . _ R 7 associated with capacitor.equipment.
o - o , S 'South bank of Reach 2:at ‘ - - 7 :
6 7/08/08 | 0830 K.'Scott | -74.410817 | 40.576397 |-outfall pipe near the bridge | - Small piece of metal. "Ramsey" written on it.
‘ ' g S | . between Reach 2 & 3 ‘ S : :
; 2108008 | - 08 is ) Brehnan _74.410574 40 575917 South bar]k of R,e.ach 2at Area ofv s'trong'petrqleum—llke qdor and oil-like '
} ‘ . ‘ . , _ - the outfall pipe » sheen. :
8 7‘/'08/‘08 . 0'925 J. Brennan/J. _74.400781 | 40575173 North bapk of Reach 2 at Suspgctgq cqpacntor part. Observed tws;-thnrgis
o B Jager - - - the single culvert - buried in tongue of Bound Brook. -
9}’ - 7/08/08 - 0900 J Jagér RR spur;between Reach's 1| Foil; GPS position ngt recprded-(N'o Slgr‘la|)..NQY ‘
: o : , &2 photograph collected.
R o : . South Bank of Reach 1/ | v -
10 - ~7/08/08 1000 J. Jager |-74.410131] 40.575082 |Immediately.upstream of the - Foil )
] 1 - e ' double culvert o
: T . B : South Bank of Reach 1/ o
11 7/08/08 1005 | J.Brennan (-74.410109| 40.575075 |Immediately upstream of the Foil
' o "double culvert ; _
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CORNELL-DUBILIER ELECTRONICS SITE
SOUTH PLAINFIELD, NEW JERSEY = .

| Date | Time | RST2/ | o - -
| Item No. | Located | Located EPA Latitude |Longitude| = General Location ‘Item Description
S S ' | , . . South Bank of Reach 1/ . ' o
12 . |'7/08/08 } 1007 J.Kearns | -74.410091] 40.57508 |Immediately upstream of the * Oil-stained wood block -
o ' ' : : - double culvert o :
‘ R L _ o ‘ ~ South Bank of Reach 1/
13 .- | 7/08/08 | 1015 J. Kearns |-74.410102 | 40.575033 |Immediately upstream of the - Foil .-
' SRR ' double culvert ) ’
14 7/08/08 | 1018 | J.Keams | -74:41011 | 40574988 | South Bank of Reach 1 " Oil-stained wood block -
15 . 7/08/08 1019, -J. Kearns -‘74__4_10102 40.575018 _S‘ou'fh Bank of Reach 1 Foil -
16 . | 7/08/08 | 1039 - | J. Kearns |-74.410081 | 40.574971 | ‘South Bank of Reach 1 " OQil-stained wood block -
17 | 7/08/08 | 1045 | J.Kearns |-74.410072{-40.574968 | South Bank of Reach 1 Inner part ofCabécitor(péper/foiI roll)
18 7/08/08 | 104}7 J. Kearns | -74.410109 ‘40.5749_6'9' " -South Bank of Reach 1 Inner part of Capaéito[ (paper/fqilvroll)
19 _': ah 7/08/08 1040 J. Kearns 774.4i0115 40.574973 ' _South Bank of Reac_h 1’ ' Inn_er part of capacitor-(paper/foil roll) '
20 | 7/08/08 | 1050 . | J.Kearns |-74.410126|40.574941 | SouthBank of Reach1 Oil-stained wood block -
21 | 7/08/08 | 1055 | J.Keams |-74.410122| 40.574905 | South Bank of Reach 1 | - Foil and capacitor marked "Cornell-Dubilier" -
22 7/08/08 |- 1110 | J. Kearns |-74.410038 40.574855 | South Bank of Reach 1 ' Oil-stained wood block
23- | 7/08/08 |. 1112 | J Keams |-74.410046| 40.574843 | SouthBankof Reach1 | ¢ Of metal.Suspected to be associated with

capacitor equipment.
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" CORNELL-DUBILIER ELECTRONICS SITE
SOUTH PLAINFIELD, NEW JERSEY

Date

Time

RST 2/ ‘
Item No. | Located | Located EPA Latitude |Longitude General Location Item Description
' . ~J. Jager/J. | ' ’ S

24 7/08/08 | 1130 . Kearns -74.410098 | 40.574771 | South Bank of Reach 1 - Oil-stained wood block
| . J. Jager/J: ‘ o ' - , TP
25 - 7/08/08 1140 Kearns -74.410313 | 40.574115 ] :South Bank of Reach 1 Inner part of capacitor (paper/foil roll)
26 7i08/08 | 1145 JR’::,?,ZJ“ -74.410396 | 40.574037 | South Bank of Reach 1 Foil

27 | 7/08/08 | 1341 |.J.Keams |-74:410384 | 40.574507 | - South Bank of Reach 1. Oil-stained wood block

28, | 7/08/08 | 1343 |- J.Keams |-74.410384| 40574507 | - South Bankof Reach1 | * Qil-staihéd wood block

29 ,7/08/08 . 1355 - J Brennan -.7_4.410448_ 40.574302 | = South Bank of Reach 1 " Inner part of capacitor.(paper/foil roll)

\

the: Coordinates presented in Latitude/Lpngitude, WGS 1984, Decimal Degrees

!
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* CORNELL-DUBILIER ELECTRONICS SITE
“SOUTH PLAINFIELD, NJ ,
-~ CAPACITOR SEARCH PHOTOS S

- . July 8,2008 ‘ '

'3

s 8
1. ITEM I (FOIL)

PR

- NORTH BANK OF

REACH 2.AT THE DOUBLE CULVERT.

2. VlE_W-OF THE AREA SURR_OUNDING ITEM 1.



" CORNELL-DUBILIER ELECTRONICS SITE -
SOUTH PLAINFIELD, NJ. .
CAPACITOR SEARCH PHOTOS - SR
July 8,2008 - . . o
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CORNELL-DUBILIER ELECTRONICS SITE
- 'SOUTH PLAINFIELD, NJ
- . CAPACITOR SEARCH PHOTOS
July 8, 2008

G

. ¥, i A1 e WELEA £ SR SR NS i
KNOWN) — SOUTH BANK OF REACH 2, 30’ DOWNSTRE

_ CULVERT.
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6. VIEW OF AREA SU ING I
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CORNELL-DUBILIER ELECTRONICS SITE
.. SOUTHPLAINFIELD,NJ -~
R CAPACITOR SEARCH PHOTOS
July 8, 2008 .

1. ITEM 4 (SUSPECTED CAPACITOR FART) SOUTH BANK OF REACH 2, 35’ ‘
c DOWNSTREAM OF THE DOUBLE CULVERT

T 8 VIEW OF THE AREA SURROUNDING ITEM4



CORNELL-DUBILIER ELECTRONICS SITE .
o - " SOUTH PLAINFIELD, NJ
' ~ CAPACITOR SEARCH PHOTOS
~ July 8,2008

o 9 ITEM 5 (METAL CAP SUSPECTE TO BE ASSOCIATED WITH CAPACITOR EQUIPMENT ) -
NORTH BANK OF REACH 2, APPROX. 100’ UPSTREAM OF THE BRIDGE BETWEEN REACH 2
AND REACH 3




CORNELL-DUBILIER ELECTRONICS SITE
SOUTH PLAINFIELD, NJ .
CAPACITOR SEARCH PHOTOS .~ = =
~ July 8,2008 ‘ '

13. ITEM 7 SOUTH BANK OF REACH 2 AT THE FIRST OUTFALL PIPE. INDICATES AN AREA
OF STRONG'PETROLEUM LIKE ODOR AND AN OIL-LIKE SHEEN ON THE WATER S SURFACE
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.- CORNELL-DUBILIER ELECTRONICS SITE
. . _* SOUTH PLAINFIELD, NJ _
, L CAPACITOR SEARCH PHOTOS . . \

o ' “July 8,2008 . - ‘

7 R
15. ITEM 8 (SUSPECTED CAPACITOR PART) -REACH 2 IN THE TONGUE OF THE SINGLE
o : CULVERT. . - ,,

+

" 16. .VIEW OF THE AREA SURROUNDING ITEM 8.
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‘CORNELL-DUBILIER ELECTRONICS SITE
‘ , "~ . SOUTHPLAINFIELD,NJ = .
o .+ CAPACITOR SEARCH PHOTOS
p - July 8, 2008 '

N AR = i h iR ) tim S 5 7 o 5, T4 ::\s.‘?‘\’}'g‘( i K8 YT )
17. ITEM 10 (FOIL) = SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF THE DOUBLE

CULVERT.

2 2 Y .
e 4 o 2z 'L:"‘ \
B Vel '3, e .
'

18. VIEW OF AREA SURROUNDING ITEM 10 LOOKING UPSTREAM FROM THE SOUTH BANK.

.,



[

CORNELL-DUBILIER ELECTRONICS SITE o R
' ~ . . SOUTH PLAINFIELD, NJ '

' .- CAPACITOR SEARCH PHOTOS

o ~ July 8,2008

19 ITEM n (FOIL) SOUTH BANK OF- REACH’ 1 IMMEDIATELY UPSTREAM OF THE DOUBLE
CULVERT




© 21LITEM 12 (OIL-STAINED WOOD BLOCK) — SOUT

j SO T . . & it % WWhafor, )
. 22. VIEW OF CHAIN LINK FENCE ADJACENT TO THE DOUBLE CULVERT.

" CORNELL-DUBILIER ELECTRONICS SITE
‘ SOUTH PLAINFIELD, NJ | B .
CAPACITOR SEARCH PHOTOS . - . ' -
© July 8,2008 - L

o
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. TH BANK OF REACH | IMMEDIATELY
. UPSTREAM OF T"HE-DQUB'LE‘ CULVERT. '
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'CORNELL-DUBILIER ELECTRONICS SITE .
. SOUTHPLAINFIELD,NJ. . c
CAPACITOR SEARCH PHOTOS R
R July 8, 2008 ‘

. ITEM 13 (FOIL) SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF
“THE DOUBLE CULVERT

2. VIEW OF THE AREA SURROUNDING ITEM 13 LOOKING UPSTREAMFROM
' THE SOUTH BANK T



CORNELL DUBILIER ELECTRONICS SlTE R

‘SOUTH PLAINFIELD,NJ - )

., CAPACITOR SEARCH PHOTOS =
e July 8, 2008

I

.25. ITEM 14 (OIL STAINED WOOD BLOCK) SOUTH BANK. OF REACH 1
UPSTREAM OF THE DOUBLE CULVERT

s
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CORNELL-DUBILIER ELECTRONICS SITE
o SOUTH PLAINFIELD, NJ
CAPACITOR SEARCH PHOTOS

July 8, 2008
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27. ITEM

N I‘Jr”vif R G @,
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15 (FOIL) — SOUTH BANK OF REACH 1.




) .. CORNELL-DUBILIER ELECTRONICS SITE
‘ SOUTH PLAINFIELD,NJ =
CAPACITOR SEARCH PHOTOS
: . - July 8, 2008
L
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IEW OF A'REA'SURRQUN’DING ITEM“’IG_. o

30,
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" CORNELL-DUBILIER ELECTRONICS SITE
SOUTH PLAINFIELD, NJ
R CAPACITOR SEARCH PHOTOS -
' J_g;l_yS 2008 -

s "‘\\

31. ITEM 17 (INNER PART OF CAPACITOR, PAPER/ FOIL ROLL) - SOUTH BANK-OF REACH 1.

- o 2 . :f'lg o 4
SN s L - a*’f““-l.‘ o 2R A 4
32. VIEW OF AREA SURROUNDING. ITEM 17.
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CORNELL-DUBILIER ELECTRONICS SITE
~ SOUTH PLAINFIELD, NJ.
'CAPACITOR SEARCH PHOTOS

- July 8, 08 L *

2o ST ‘ . "@ oh
NER PART OF CAPACITOR, PAPER/.FOIL ROLL )-S

5 %

34.. VIEW OF AREA SURROUNDING ITEM 18.
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' CORNELL-DUBILIER ELE_CTIiONlcs SITE
.. = 7 "+ SOUTHPLAINFIELD,NJ -

- - CAPACITOR SEARCH PHOTOS. ]
~July 8,2008 - -

7 'm 6 ,A N .
35: ITEM 19 (INNER PART OF CAPACITOR, PAPER/ FOIL ROLL ) - SOUTH BANK OF -
- ‘ " REACH L. ‘

4 % AN Als- \‘ ;u:'ﬁx ; B
36. VIEW OF AREA SURROUNDING ITEM 19.
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. CORNELL-DUBILIER ELECTRONICS SITE
' SOUTH PLAINFIELD, NJ
CAPACITOR SEARCH PHOTOS
;o ~_July 8,2008

v

/,V-’

; W fE 7 By T, -
37.. ITEM 20 (OIL-STAINED WOOD BLOC

s

K) — SOUTH BANK OF REACH 1

« IR 2en,
. K gl N i = "“’(g ' %, ’?
-~ 38. VIEW OF AREA SURROUNDING ITEM 20,




' o - CORNELL DUBlLlER ELECTRONICS SITE
‘ ' o - SOUTH PLAINFIELD,NJ | )
Lo CAPACITOR SEARCH PHOTOS . ‘
B ' N ' Ju182008 B .A

. A7
) 39. ITEM 21 (FOIL & CAPACITOR MARKED “CORNELL DUBILIER”)
i SOUTH BANK OF REACH 1. .
i.__



CORNELL-DUBILIER ELECTRONICS SITE
“"SOUTH PLAINFIELD,NJ = .~
 CAPACITOR SEARCH PHOTOS
7 July'8,2008

EeFa %\‘




) -CORNELL-DUBILIER ELECTRONICS SITE T
'SOUTH PLAINFIELD, NJ ' -
CAPACITOR SEARCH PHOTOS |
July 8,2008
T,

. ‘{Ef% liaiiall N i i F AN - . B |
43. ITEM 23 (PIECE OF METAL. SUSPECTED TO BE ASSOCIATED WITH CAPACTIOR -
' , _* EQUIPMENT)- SOUTH BANK OF REACH 1.. o

T el vl 5 YV .
L. B g ~ ] ,- .
e S arencedd s L WA K oo
i 44. «,YIEW'OF AREA SURROUNDING ITEM 23. '
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CORNELL-DUBILIER ELECTRONICS SITE

SOUTH PLAINFIELD NJ
CAPAC[TOR SEARCH PHOTOS

Z 8, 2008 ‘ ' P
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" CORNELL-DUBILIER ELECTRONICS SITE

~.4 7 SOUTHPLAINFIELD,NJ = . =
-« =% CAPACITOR SEARCH PHOTOS ~ '

o JuyBO0B

b 2 {vd..

F CAPACITOR) — SOUTH BANK OF REACH 1.

.‘(mfh-..n W ) ‘k‘tﬂbﬁd y
47. ITEM 25 (INNER PART O

-

VIEW OF .AEA SURROUNDING ITEM 25.

48.
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" -CORNELL-DUBILIER ELECTRONICS SITE
_ SOUTH PLAINFIELD,NJ. -~
- CAPACITOR SEARCH PHOTOS
' ~July 8,2008
9, - TR Eau

" 49. ITEM 2

Jo VA SRl RN B
6 (FOIL) - SOUTH BANK OF REACH 1.
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50. VIEW OF AREA SURROUNDING ITEM 26. -
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CORNELL-DUBILIER ELECTRONICS SITE
~ SOUTH PLAINFIELD, NJ
. CAPACITOR SEARCH PHOTOS®

July 8 2008




CORNELL-DUBILIER ELECTRONICS SITE L - 3

"SOUTH PLAINFIELD, NJ T

- S CAPACITOR SEARCH PHOTOS ' R
S o dul 8‘ 2008 o L ’
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53 AREA SURROUNDING ITEM 28 (OIL STA[NED WOOD BLOCK) SOUTH BANK
' REACH L




Avatar Envirgnmiental, LLC,
_ fnnoyative Technical Solutions; Inc.
and Scientific and-Environmental Assodiates, Inc. .




ACTIONMEMORANDUM-RV?;" T S I

DATE:
SEP 222008 | A
SUBJE CT Request for Authorization of a Removal Actlon Ce111ng Increase and 12- Month
. Exemption at the Cornell- Dub111er Electronlcs Site, South Plalnﬁeld M1ddlesex
N County, New J ersey i o ) S

FROM: '. James Keams On-Scene Coord1nator l
. Removal Action Branch e -
" TO: " Alan]J. Steinberg |

Regional Administrator -

THRU: ‘George Pavlou Acting D1rector .
‘ Emergency and Remedlal Responsé Division

Site ID# GZ

L PU RPOSE

The purpose of th1s Actlon Memorandum is to-request authorlzatlon and document approval of
the proposed removal action described herein, a ceiling increase and a 12-month exemption for
the Comell-Dubilier Electronics Site (“Site), located on Hamilton Boulevard, south of the
Conrail railroad tracks, in South Plainfield, Middlésex County, New Jersey, 07080. This

- removal action is proposed as an interim measure to stabilize the Bound Brook and wetlands .

areas by containment of capacitors, capacitor debris, and wood blocks that have been found to
contain high levels of polychlor1nated b1phenyl (“PCB”) contam1nat10n pend1ng 1mplementatlon
of the remedy for the affected area. ’

This Action Memorandum requests the authorization of $5v62,(200:in Direct Extramural Funds, of
which $426,000 is from the Regional Removal Advice of Allowance for mitigation contracting.




~ If approved, the total Direct Extramural praject ceiling for the CDE Site (for this removal action
" and earlier removal activities) would be increased to $1,022,300, of: which $820,622 would be-
for mitigation contracting.. Conditions at the Site meet the criteria for a removal action under the
Comprehensive Environmental Resource Compensation and Liability Act (“CERCLA”), as

, documented in Section 300. 415(b)(2) ofithe National Contingency Plan (“NCP”).” This is the
third removal action conducted by the U.S. Environmental Protection Agency (“EPA”) Removal
Action Branch (“RAB”) at the Site. A 12-month exemption was previously approved as part of:
the Action Memorandums approved on September 23, 1998, August 15, 2001 and June 28, 2004. -

L .SITE CVONDIT'IONS'AND‘BACKGROUND

The Comprehens1ve Env1ronmental Response, Compensatlon and L1ab111ty Informatlon System
ID Number for the Site is NJD981557879. The proposed removal action is cons1dered time-
critical. : :

From 1936 to 1962, Comell-Dubilier Eleetrohies,‘lnc. (“CDE”) operated at an approximately
26-acre property located at 333 Hamilton Boulevard in South Plainfield, New Jersey,”
manufacturing capacitors. During CDE’s period ofioperation, hazardous substances including '
PCB:s and trichloroethylene (“TCE”) were released and disposed ofiin and on fac111ty soils.
PCBs, TCE, and other hazardous substances, have been detected in the soils, buildings and
groundwater at the former CDE facility, and PCBs have been found in the sediments of: the
* Bound Brook and adjacent low lying wetland areas (the “Bound Brook Corridor”). The fonner
CDE fac111ty has more recently been known as the Hamllton Industrial Park.

The Site is' be1ng addressed in four operable mits. To date, EPA has issued a Record of: Dec1s1on
(“ROD”) for both Operable Unit 1 (“OUI”), which concems contaminated residential,
commercial and municipal properties located in the vicinity ofithe former CDE facility, and’
Operable Unit 2 (“OU2”), which addresses the contaminated soils and buildings at the former

- CDE facility. Operable Unit 3 (“OU3”) will address contaminated site groundwater and - .
associated soil vapor, and Operable Unit 4 (“OU4”) w111 address contamlnated sed1ments of the -
Bound Brook Corridor. = : ~ :

Occasional flooding events have caused efosion ofia portion of the Bound Brook banks near the
former CDE facility, and erosion ofithe banks in the southem end ofithe facility that borders the
wetlands. This erosion has resulted in the release oficapacitors, capacitor-associated debris and
- PCB-contaminated wood blocks to the Brook. A Site Map is included as Appendix 1.

A Site Description
1.“._'; Removal site evaluatlon (RSE) o .

The RAB recelved arequest from, the EPA New J ersey Remedlatlon Branch (“NJ RB”) ol
» August 20,2007 to evaluate a portion ofithe:Site for a CERCLA removal action. The request ‘

2



| ~focused on the Bound Brook and the recent f1nd1ngs of add1tlona1 capac1tors in the stream’
) corr1dor A copy of: the NJRB request is 1nc1uded in Append1x 2 '

Prior to 1936 Spicer Manufacturlng Corp a predecessor to Dana Corporation (“Dana”), owned
and operated the facility, and many ofithe ‘buildings were from this era. Spicer Manufacturing -
Corp. ceased operations in South Plainfield in 1929 and, beginning in 1936, leased the property -
to CDE. CDE operated at the facility from:1936 to 1962, manufacturing electronic components

- including capacitors. CDE purchased the facility from Dana in 1956. PCBs and chlorinated, -

* organic solvents were used in the manufacturing process, and the company disposed of: PCB- -
contaminated waste materials and other hazardous substances d1rect1y on the fac111ty property
throughout its operatlonal h1story

: CDE s activities led to w1despread chem1cal contamination at the fac111ty, as well as m1gratlon of
contaminants to areas nearby the facility. PCBs have been detected in the groundwater, soils and
in building interiors at the former industrial park; at adjacent residential, commercial, and
- municipal propert1es and in the surface water and sediments ofithe Bound Brook. High levels of

_ volatile organic compounds (“VOCs”) have been found in the fac111ty s01ls and in groundwater

CDE sold the fac111ty property to Lamitex, Inc. and C R.D. Realty Corp. in 1961. Following
CDE'’s departure from the facility in 1962, it was operated as a rental property. Over 100
--commercial and industrial companies occupied the facility as tenants between 1962-and 2007.. -
Some ofithese tenants may have contributed to Site contamination. D.S.C. of:Newark
Enterprises, Inc. (“DSC”), a corporation under common ownership with former owners Lam1tex
Inc. and C.R.D. Realty Corp., has owned the property since 1976. ’

: In June 1994 at the request ofithe New Jersey Department of Env1ronmenta1 Protection -
(“NJDEP”),.EPA collected six surface soil, four sediment, and- four surface water samples from
the facility property during a Site Inspection Prioritization (“SIP”) sampling event Results of:
the sampling are summarized in the SIP Evaluation Report, dated January 23, 1995. VOCs,
semi-volatile organic compounds (“SVOCs”), Aroclor-1254, and various metals were detected in
soils at concentrations significantly exceeding background levels. Aroclor<1254, TCE, 1,2-
dichloroethene (1,2-DCE), and lead were detected in a sediment sample from Bound Brook near

the rear ofithe property. In addition, elevated concentrations of: polycyclic aromatic hydrocarbons _

(“PAHs”), Aroclor-1254, lead and zinc were present in the sediment collected near the outfall
_ p1pe Aroclor-1254, Aroclor-1248, 1,2-DCE, and various metals were also detected at elevated
concentrations in surface water samples from Bound Brook v

In June 1996, NJDEP requested RAB fo collect and analyze add1tlona1 s011 surface water and
sediments at the facility. The results ofithe sample analyses revealed that elevated levels of:

"PCBs, VOCs, and inorganics were present at the Sité. . Contaminants identified in the 1996 EPA
sed1ment sampling in the Bound Brook Corr1dor adJacent to the Site included cadm1um copper,
‘lead PAHs and PCBs.-

On February 29, 1996, during a Hazard Ranking System(l“HRS’-’) Sampling event'EPA collected
 four surface soil samples (and a duplicate sample) and four sediment samples from the. facility
- ' L o . .",-:3) oL i . ] ’ T



\ o

‘ property and Bound Brook respectively. Aroclor-1254 was.detected at concentrations’ up to
77 milligrams/kilogram (“mg/kg”) in the soils and' up'to 520 mg/kg in the sediments, as
_described in the Hazard Ranklng System Documentatlon Report, dated December 1996

On June I 1 1996, EPA completed a Screen1ng Level Ecological Risk Assessment (EPA, 1996b), '
wh1ch 1ncluded a comparison of; surface water and sediment contaminant levels to available
screening values. The risk assessment indicated that contamination apparently related to the Site
‘Was present in sed1ments in the Boimd Brook at levels that have been linked to adverse impacts

* in benthic organ1sms in other freshwater systems o ‘

On June 16 through 20 and 27 1997 EPA 1n1t1ated a study to determlne the impacts of

o contam1natlon ofithe:Bound Brook Corridor on human health and the environment. Soil,

sediment, water, and biota (fish, crayﬁsh and small mammals) samples were collected along
Bound Brook adjacent to and downgradient ofithe former CDE facility: Samples ofiedible fish
were collected from Bound Brook, New Market Pond, and Spring Lake for use in assessing
human health risks. Results ofithe sampling are presented in the Bound Brook Samplmg and
Edlble Fish Tissue Data Report dated August 1997 (EPA, 1997a) : .

. On August 7, 1997 EPA collected additional soil, sediment; surface water, and blota samples

~ along the Bound. Brook Corridor adJacent to and- downstream of the former CDE facility.
Aroclor-1254 concentrations as high as 13 mg/kg (wet weight) and 6.2 mg/kg (wet weight) were
measured in the sediment and ﬂoodplaln soils, respect1vely Copper, zinc, lead, and barium were
detected-in the soils and sediments, at concentrations up to 210 mg/kg, 620 mg/kg, 540 mg/kg,
and 380 mg/kg (dry weight), respectively. Fish fillet samples detected two PCBs and seven
pesticides. Data collected during this sampling event, in conjunction with the June 1997 .
concentrations, were utilized to conduct an ecological r1sk assessment

- Table 1: Maximum PCB Concentratlons (mg/kg) Detected in Samples Collected From the
Bound Brook, EPA 1997 '

0.12" .

) -
I

‘ From August 1997 through December 1997, EPA conducted sampling along the Bound Brook
floodplain, collecting surface and subsurface soils from the banks and sediments from the
streambed. As'described.in the Soil and Sediment Sampling and Analysis Summary Report,

4



dated September 8, 1998, one hundred transects were established along approximately 2.4 miles
“ofithe Bound Brook, with transects located upstream, midstream, and downstream of:the Site.
Four ofithe transects were located downstream of:the New Market Pond spillway. Mean total
PCB concentrations were 7.59 mg/kg for the surface soils; 11.97 mg/kg for the subsurface so1ls
- 2.93 mg/kg for the surface sed1ments and 2.34 mg/kg for the subsurface sed1ments -

In October and November 1997, EPA collected s011 and 1ndoor dust samples from residential
properties on Spicer Avenue, near the former CDE facility property. EPA and the Agency for
Toxic Substances and Disease Registry (“ATSDR”) reviewed the data obtained from this
'sampling and concluded that exposure to PCBs in dust and soil posed a potential health concem
for residents at several ofithe properties tested. To limit the potential for exposure to PCBs amtil
a final remedy could be selected, EPA initiated removal activities to clean the interiors of seven

~ homes on Spicer Avenue, Garibaldi Avenue, and Hamilton Boulevard. EPA performed interior -
cleaning on seven properties, and entered into an Adm1n1strat1ve Order on Consent (“AOC”)
with DSC and CDE for removal of.contaminated soil from six propert1es

In 1997 the Environmental Response Team (“ERT”) pérformed an ecological evaluation ofithe
Bound Brook. These investigations identified elevated levels of PCBs in fish and sediments of:

“the Bound Brook. Maximum PCB concentrations (Aroclor-1254) identified in¢rayfish, forage
fish, and edible fish was 2.4 mg/kg, 20 mg/kg, and 42 mg/kg, respectively.. As a result ofithese
investigations, NJDEP issued a formal fish consumption advisory for the Bound Brook and its
tributaries, 1nclud1ng nearby New Market Pond and Spr1ng Lake

~ On September 23, 1998, EPA issued an Action Memorandum document1ng verbal authorlzatlon
giyen in August 1997 and March 1998 to conduct removal activities at the Site, and | approving

additional activities, a ceiling increase.and a 12-month exemption for the removal action.

From June 21 through 23, 1999, additional samples from the Bound Brook Corridor' downstream

- of:Spring Lake, were collected by EPA and analyzed for PCBs. Four areas were sampled:

.Area 1 (Veteran’s Memorial Park) Area 2 (north side ofiCedar Brook, between Lowden and ,
Oakmoor Avenues), Area 3 (north side of: Bound Brook in the vicinity of:Fred Allen Drive), and
Area 4 (located adjacent to stream 14-14-2-3 as identified on the Flood Insurance Map for the

o Township ofiPiscataway, south ofNew Market Avenue and east of; Highland Avenue). The

_investigation results are presented in the Floodplain Soil/Sediment Sampling and Analysis
~ Summary Report, dated January 2000. Area 1 samples had total PCB concentrations ranging
from non-detect to 25 mg/kg; Area 2 samples had total PCB’ concentrations rangmg from
_-0.060 mg/kg to 2.0 mg/kg; Area 3 samples had total PCB concentrations ranging from 2 5 mg/kg
- to 7.5 mg/kg; and Area 4 samples had total PCB concentratlons ranglng from non-detect to

- 0.21 mg/kg o ‘ '

In 2000 EPA 1n1t1ated the Remedlal Investlgatlon/F eas1b111ty Study (“RI/FS”) for the Slte and

began collecting soil samples from properties further away from the former CDE facility. This .

* sampling revealed additional properties with PCBs in soil at unacceptable levels, and indicated a -

* need for more extensive sampling. EPA compiled the 1997 and 1998 removal sampling data

with its remed1al investigation data in an RI/FS Report-and 1ssued a Proposed Plan for the '
5 .
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ontam1nated res1dent1al commercral and mun1c1pal propert1es in the v1c1n1ty of the former CDE' j K
facility, 1dent1f1ed as OUI of the CDE S1te In September 2003 EPA 1ssued a. ROD select1ng a . .
; remedy for OUI R S . o '

- In September 2004 EPA 1ssued a ROD for OU2 select1ng a remedy for the contam1nated

- buildings, soil and capacitor. disposal area at. the former CDE facility. Since. that time, EPA has

» '_'begun work on'the RI/FS for OU3 and OU4 - D

‘ Followrng the observance of capac1tors in. the Bound Brook in May 2007 EPA performed

. monitoring of the Bound Brook in the vicinity of the facility on a weekly basis to determine the

extent to which the PCB-contaminated capacitors are présent in the Bound Brook and what

- impact they are hav1ng on the Bound -Brook Corridor. Periodic 1nspectrons of the Bound Brook.
- identified an occasional capac1tor Capacitor and capacitor parts discovered during these ‘
inspections have been collected and secured i in drums at the Site-for future disposal. These
* capacitors, most of which’ are relat1vely small in size, typically have extremely high -

.concentrations of PCBs The laboratory analys1s of oil contained inside a capacitor-located on- .

-~

.., site indicated percent levels of PCBs. These.capacitors are believed to have been displaced due
~ to'erosion in the area of the three culverts that support the rallroad srdrng that had prov1ded rail .
access to the CDE fac111ty : ,

‘In. December 2007 through January 2008 RAB re- created a portron of the. samphng event that

was conducted i in the Bound Brook corr1dor in 1997. During this effort, Reaches 1 through 4

~ were.sampled; an approx1mate area that spans:from the upstream wetland bounded by Spicer-

Avenue to Lakeview Avenue. The analyt1cal results indicated that Reaches'2 and 3 contained
elevated concentrations of PCBs. 'Reach 2 $pans the ; area between the three culverts in the

' southeast comer of the Site to the first culvert under the Conrarl tracks. ‘Reach 3 covers the next
_“downstream area up to the second.culvert under the Conrail tracks. Results 1nd1cate that PCB’
- . concentrations have 1ncreased in some ‘areas of the Bolmd Brook Corrrdor s1nce 1997

The max1mum PCB concentratrons 1dent1f1ed as Aroclor-l254 detected in Reach 2 were
180 mg/kg on both the north and south banks, ‘and 190 mg/kg in the sed1ments ‘The areas of

“highest concentrations in Reach,2 were just downstream of the three culverts. The maximum’
. 'PCB concentrations, identified as Aroclor-1254 detected in Reach 3 were 650, mg/kg in the

north bank, 500 mg/kg in the’south bank, and 62 mg/kg in the sediment. Most of the transects in

‘Reach 3 conta1ned sample locatrons w1th PCB detectlons above 100 mg/kg

© On May 14, 2008, NJRB RAB and personnel from the Removal Support Team (“RST”) B

* . contractor directed the excavation of several test pits along the per1meter of the Site to observe -

E subsurface cond1trons in the banks of the Brook. The test pit activities identified capacitors in

soils near the culverts of the Brook (Test Pit #2) in the southeastem portion of the former CDE
fac111ty Plastic film used in mica capac1tors was observed in soils obtained from Test Pits #6

. and #7 located in the southem, portlon of the former CDE facility near the wetlands area. A copy

: of the Tr1p Report for the event 1s 1ncluded as Append1x 3.
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On July 8, 2008 a v1sual inspection of Reach 1 of the Bound Brook and the Wetlands Area was
. performed by RAB and RST. During the inspection, capac1tors capac1tor debris, and stained
~ wooden blocks were identified, documented photo-documented, collected, staged on-site, and-

- GPS coordinates of the location where each itemn was collected were recorded. Capacitor parts,
were located.in Reach 1 in the area of the culverts beneath the railroad 51d1ng and in the south
-and southeast banks border1ng the wetlands area. . A capac1tor was collected from approximately
" 60feet upstream of the culverts along the southem portion of the former CDE fac111ty A copy
- of the’report and a map depicting the locatlons where the capac1tor and capac1tor debris were
located is 1ncluded as Appendlx 4 ' ' S : :

Rev1ew of a historical aer1al photo dated October 20, 1947, 1nd1cates the area of the three o .
. culverts 1ncluded fill material from the CDE fac111ty The backﬁll used during the constmction
of these additional culverts appears to have been obtained from the land filling activities that
‘occurred during CDE operatlons and as such it conta1ned capacitors, capacitor parts, and PCB-
contaminated wood blocks. In addition, a  comparison of an aerial photo ‘taken ‘on May 7, 1963
" (photo collected durlng constmctlon of two additibnal culverts installed adjacent to the one pre-
_existing culvert) and an aerial photo taken on March 9, 1991 indicated s1gn1f1cant erosion of the
~soil between the pre ex1st1ng s1ngle culvert and two culverts installed in 1963 had occurred

B EPA’s observatlons of capac1tors on and in the banks of the Bound Brook Teview of results from
. recent sediment analytical data, and evaluation of historical aerial photos support the conclusion

that a CERCLA removal action is wat anted at the Site to. address the potential threats posed by

-‘the continued presence and release.of capac1tors and associated patts, and contaminated wood

- “blocks containing elevated concentrations of PCBS, from the banks of the Brook in the vicinity

: ‘ofthe culverts and upstream wetlands
2. Phy51cal locatlon

The former CDE fac111ty is located at 333 Ham1lton Boulevard in South Plalnﬁeld Mlddlesex .
* County, New Jersey.- It occupies approx1mately 26 acres in an area. of mixed industrial, ‘
commercial and residential uses, and is bordered by commercial businesses and resrdences to the
south, west, and northwest. Wetlands.and an unnamed tr1butary to the Bound Brook border the -
- former CDE. facility to' the southeast.and east. .Conrail railroad tracks pass alongside the eastem '
- edge of the Site and crisscross the unnamed tr1butarleust north of the former.CDE fac111ty
Other 1ndustr1es and commerc1al businesses-are ‘present to-the northeast and east of the forrner
CDE facility on the opposite side ‘of the Conrail tracks "An estimated 540 persons reside w1th1n
.0.25 miles of the former CDE facility,’ ‘with the- nearest res1dent1a1 homes being located on -
Spicer Avenue and on the opposite side of Hamilton- Boulevard less ‘than 200 feet from the -
former CDE fac111ty The total populatlon estimated to 11ye w1th1n one m11e of the Slte is".
8, 700 persons A site map 1s 1ncluded as Appendlx 1 i o

: The unnamed tr1butary ﬂows 1nto the’ Bound Brook approx1mately 0. 75 m11es downstream of the
' former CDE ‘facility. The Bound Brook ﬂows for, 1 .5 miles before. empty1ng into New Market
. Pond. Surface water flow from New Market Pond travels approximately 8.5 miles before
t d1scharg1ng 1nto the Rarltan R1ver The dam on the westem edge of New Market Pond is .
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reportedly 1mpass1b1e to most fish. Spring Lake is located upstream from the S1te and is
"associated with Cedar Brook. Both ofithese water bodies support secondary contact recreation -
including boating and fishing. All ofithe above- mentioned water-bodies are designated by the

* State ofNew Jersey for the malntenance migration, and propagation ofithe natural and

-~ established biota. These water bodies are utilized as freshwater fisheries.” A fish consumptlon
- advisory has been posted for the area between the former CDE facility and New Market Pond.
Wetlands that border the former CDE facility to the southeast diminish s1gn1ﬁcantly as the
Bound Brook heads downstream towards the northwest. The w1dth of the stream in the vicinity
- ofithé former CDE facility,varies from ten to 20 feet, with a varying depth during normal
_conditions, ofione to four feét. Ground water is a significant source of drinking water'within a
four-mile radius ofithe Site. The mdjority of: people within this radius are served by drinking’
water from either the Middlesex Water Company:-or the Elizabethtown Water Company, both of
which utilize supply wells w1th1n four miles of: the Site. : .

3. fS1te character1st1cs
Th1s proposed removal actlon is the third EPA fund lead removal action at the Site. Potent1ally /-
respons1ble part1es (“PRPs ) have also undertaken removal act1v1t1es at the Site.

As descrlbed above, historic 1ndustr1a1 operatlons at the former CDE fac111ty have led to
widespread contamination. PCBs have been detected in the groundwater soils and in former
. building interiors at the 1ndustr1al park, at adjacent residential, commercial, and municipal
properties, and in the surface water and sediments ofithe Bound Brook Corr1dor high levels of:
VOCs have been found in the fac111ty soils and in. groundwater

In May 2008, as part ofithe OU2 remed1al action for the S1te EPA completed the demolition of:

. the 18 contaminated bu11d1ngs at the former CDE facility. The buildings were contaminated with
PCBs and metals, such as arsenic, chromium, mercury, and lead. Approximately 26,400 tons of .
bu11d1ng debris was transported off- s1te to CERCLA approved landfills. '

4, Release or threatened release 1nto the env1ronment of a hazardous substance, or -
pollutant or contaminant : ' '

The follow1ng hazardous materlals and/or substances have been identified at the Site: :

Substances Identiﬁed Co ‘ Statutorv Source for Des1gnatlon asa Hazardous
: Substance' :
polychlor1nated b1phenyls (PCBs) CWA 31 l(b) 4), & CWA 307(a)

Furan- o . RCRA 3001+

2,3,7,8- TCDD (dioxin) -CWA 307(a)

3,34 4'-tetrachlorob1phenyl (dlox1n congener)

I cwa 31 1(b) refers to Sectlon 31 1(b) of the Clean Water Act; CWA 307(a) refers to Sectlon 307(a) of the: Clean
Water Act and RCRA 3001 refers to-Section 2001 ofi the Resource Cohservatlon and Recovery Act
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- PCBs are the most prevalent contaminants foimd at the Site. PCBs were initially released and
" disposed of as a'result of manufacturrng activities at the former CDE facility, and have migrated ,
and been 'spread further since CDE ceased operations. Surface and subsurface soil sample Co
analytical results indicated the presence of PCB compounds in almost all of:the samples

“collected. Four individual Aroclors (-1242,.-1248, -1254, and - 1260) were. detected at the fonner '

. CDE facility.

PCBsare a group of: 209 different chemicals which share a common structure but vary in the

.. number of attached chlorine atoms!” The Intemational Agency for Research on Cancer and EPA

classify PCBs as a probable human carcinogen. The National Toxicology Program has -

concluded that PCBs are réasonably likely to cause cancer in humans. The National Institute for
Occupatlonal Safety and Health has determined that PCBs are a potential ‘occupational

_ carcinogen. Studies of PCBs in humans have found increased rates of melanomas, liver cancer,

- gall bladder cancer, biliary tract cancer, gastrointestinal tract cancer, and brain cancer, and have
found that PCBs may be linked to breast cancer. PCBs are known to cause a var1ety of types of

cancer in rats mice, and other study an1ma1s " ' o

Once PCBs enter a person s (or an1mal’s) body,. they tend to be absorbed into fat tissue and
remain there. Unlike water-soluble:chemicals, they are not excreted, so the body accumulates

- PCBs over years. This means that- PCBs also accumulate via the food chain: a small fish may -

absorb PCBs in water or by eating plankton, and these PCBs are stored in its body fat. Whena
larger fish eats the small fish, it also eats and absorbs all the. PCBs that have built up in the small
fish. In this way, larger fish and animals can. burld up a highly concentrated store of PCBs.
Some types of PCBs may degrade into nontoxic form while they are stored in the body, but this
process can take many years. . : : »

‘People exposed d1rectly to hrgh levels of: PCBs e1ther via the sk1n by consumptron or in the air,
have experienced irritation ofithe nose and lungs, skin irritations such as severe acne (chloracne)
and rashes, and eye problems Women exposed to PCBs befbre or dur1ng pregnancy can give

+ birth to children with significant neurologrcal and motor control problems including lowered IQ
* and poor short-term memory

PCBs with only a few chlorrne atoms can mifnic the body’s natural hormones espec1ally

_estrogen. Women who consumed PCB-contaminated fish from Lake Ontario were found to have
shortened menstmal cycles. PCBs are also thought to play arole in reduced sperm counts, ‘e
- altered sex organs, premature puberty, and changed sex ratios ofi children. More highly-
chlorinated PCBs (with more chlorine atoms) act like dioxins in altering the metabolism of sex
steroids in the body, changing the normal levels of estrogens -and testosterone. PCBs tend to
‘change in the body and in the environment from more hrghly chlor1nated to lower-chlorrnated '
forms, 1ncreas1ng the1r estrogenrc effects o . '

Because ofithe high concentratrons of PCBs present in. the sorls in the southeastem portron of the
former CDE fac111ty, a limited number of surface ‘and snbsurface soil samples underwent PCB

~ . congener analysis. There are 209 congeners of' PCBs Individual congeners can have a toxicity

- similar to dioxinand, if present in sufficient concentrations, can pose a risk higher than the PCB



As reported in the September 2004 EPA ROD for- OU2 test pit excavations ‘unearthed capac1tors |
that appeared ‘corroded and/or part1ally bumed. In addition, during excavation of test pits, white
~ and blue crystalllne powder electr1cal components and other mater1als were unearthed

,Due to the presence of charred debris in the test p1ts and the fact that buming PCBs can result in"
- the-generation of dioxins and dibenzofurans,.a h1ghly toxic group of contaminants, a limited set
of soil samples were. subJ ected to dioxin and furan analys1s Although analyzed in only a few

surface and subsurface soil samples during the OU2 RUFS; dioxins and furans were detected. -

- -Individual dioxin/furan constituents ranged up to 13.5 paits per billion (“ppb”). The maximum
" concentration for the dioxin/furan homologs (i.e., compoimds with an equal number of chlorine
substitutions) was 52.8 ppb. These hazardous substances are acutely and chronically toxic, and ,
‘carcinogenic. The potential health effects from some of these ccompounds are skin disorders such'
“as chloracne; liver problems .impairment of the. immune system, endocrine: systent;, and. . -
reproductive finctions; effects on the develop1ng nervous system and other developmental
events; and development of certaln types of cancers S 3

The mechan1sms by wh1ch these hazardous substanees could be released 1nclude potentlal
airbome release and-potential migration of contamination in the surface water and groundwater
Numerous events could trigger releases The pnmary concems include destabilization of the
banks of the' Bound Brook, bank erosion; m1gratlon of soils, migration of debris (such as: PCB-.

. contaminated wood blocks and PCB- contamlnated paper film used in capacitors) as a result of

flooding in the' wetlands area,’ and seepage of PCB-contam1nated perched groundwater from the
‘ ;.overburden into the Bound Brook : o

5. Nat1onal Prlor1t1es L1st (“NPL”) status
3 The Slte was 11sted on the NPL in July 1998 T ' N B

o 6. Maps, plctures, and other graph1c representatlons

N LAppendlx l 1ncludes a ﬁgure show1ng the ’general locat1on and layout of the Sit

LBl Other Actlons to Date o : . ’
. Prev1ous actlons "

-+ On August s, 1997 the EPA Emergency and Remedlal Response D1v1s1on (“ERRD”) Director
- granted verbal authorization of $10,000 for the fabrication and’ 1nstallat1on of s1gns wam1ng

N anglers not to eat fish taken from waters of the Bound Brook.

On March 26 1998 the ERRD D1rector granted verbal authorlzatlon of $150 000 for the - |
removal and d1sp0sal of PCB-contaminated dust from the 1nter10rs of seven homes located near
the Slte ‘ :
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On March .26 1998, the ERRD Director granted verbal authorization of $1:50 000 for the - ,
- removal and disposal of PCB- contamlnated dust from the interiors of seven homes located near
the Site. , : LA : _

- On September 23, 1998 the ERRD D1rector approved an Actlon Memorandum that documented
the verbal authorizations of August 5, 1997 and March 26, 1998, approved a ceiling increase of
$265,000 for performance of additional removal activities, increasing the ceiling to a total of -

. $425,000, and approved an exemption from the 12-month statutory limitation for performance of

removal activities. The additional removal activities included the, removal and disposal of PCB-
contaminated dust from the 1nterlors of eight addltlonal homes located near the former CDE -
~ facility. ' ' .

On or about March 25, 1997 EPA 1ssued a Unllateral Adm1n1strat1ve Order (“UAO”) (Index No
II-CERCLA-97-0109) to DSC, the current owner of the Hamilton Industrial Park, which required
that removal activities be performed to stabilize and restrict access to certain areas of the Site.
. The scope of work included pav1ng facility dr1veways parking areas and walkways, 1nstalllng
~ security fencing and warning signs to limit access to the property, and 1nsta111ng silt fenc1ng to
" limit off-s1te m1gratlon of surface s01ls o :

On August 6, 1998 CDE and DSC entered into AOC (Index No. II CERCLA 98 01 15) for
removal activities that included the removal and disposal of contaminated soil from five
residential properties, and delineation of the vertical and horizontal extent of PCB contamination
in soil above 1 mg/kg at one addltlonal property The work was completed by CDE and DSC on

- September 16, 1999.

.On August 8, 1998, NJDEP 1ssued a final fish consumptlon advisory. The adv1sory included all
parts of the Bound Brook and its tr1butar1es New Market Pond and Spr1ng Lake :

Because of contamlnatlon found on res1dent1al properties, EPA expanded its 1nvest1gatlon near
* the former CDE. fac111ty Again, EPA determined that PCBs found in dust and soil posed a
 potential health concern for residents. EPA cleaned the interiors of eight homes on Delmore
.~ Avenue and Hamilton Boulevard ‘On Febmary 23, 1999, EPA entered into an AOC (Index No.-
. II-CERCLA-99-2006) with-CDE and Dana, former owners and operators of the S1te, for removal
- of contamlnated soil from seven additional residential. propertles o ) _

On April 28, 1999, EPA 1ssued UAO (Index No. II- CERCLA-99- 2012) to DSC and Federal
_' Pacific Electric Company (“FPE”) requiring them to participate and cooperate in the removal
" activities that CDE and Dana were. perform1ng pursuant to AOC Index- No. II-CERCLA-
99 2006.

On August 15,2001, an Actlon Memorandum request1ng a removal re-start and exempt1on from
‘the 12-month statutory limitation was approved. The removal activities involved the excavation
and off-site disposal of contaminated soil from the residentjal property located at 126 Sp1cer
Avenue and restoration of the property to pre-removal condltlons
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On June 28, 2004, an Action Memorandum requesting a change in scope, ceiling increase and
12-month exemption was approved. The Action Memorandum authorized a somewhat greater
- - scope and expense at 126 Sp1cer ‘Avenue than prov1ded for in the August 15, 2001 Act10n

' Memorandum :

N In January 2008 as part of the RI/FS for OU3 address1ng contaminated groundwater and
. " associated soil vapor, NJRB installed 8 additional groundwater monitoring wells in the vicinity
» of the former CDE faclllty In1t1al sampllng revealed elevated levels of TCE in the groundwater.

. ln May 2008 NJ RB completed the phase of the OU2 remedlal action 1nvolv1ng demolltlon ofithe
18 contamlnated bulldlngs at the former CDE facility. : -
-.In June 2008 NJRB completed another phase of the OU2 remed1al actlon excavatlng ,
approx1mately 21,000 tons of PCB- contam1nated capacltor debris and soils-from an-area in the
undeveloped portion ofithe faclllty, identified as the main capacitor d1sposal area. Thearea - .
“formerly covered by the buildings has been temporarily paved with asphalt to minimize contact
. with and potential for release ofi contaminated soil. Excavation and backfilling ofia portlon ofi .
the former main capacitor disposal area was completed in June 2008. All ofithe waste was
*shipped off-site to a CERCLA approved disposal facility. -

2. Current actions'

Periodic inspections along the banks ofi the Bound Brook adjacent to the former CDE faclllty
have identified an occasional capacitor. These capacitors are believed to have been displaced
due to erosion. A review ofihistoric aerial photos indicates there has been significant erosion of:
the banks ofithe Bound Brook directly downstream of:the three culverts located at the southeast
boundary ofithe former CDE facility. A review ofihistoric aerial photos indicates that during’

" CDE’s operational history, two culverts were installed immediately west of the single existing
culvert. ‘The backfill used during the construction of these culverts appears to have been
obtalned from the d1sposal area used by CDE for the land filling of capacitors and assbclated

‘' parts. . '

On May 14, 2008, in an effort to inspect the subsurface condition along the banks of the Bound -
Brook and wetlands areas bordering the former CDE facility, eight test pits were excavated.
Results of the test pit activities revealed capac1tors at Test Pit 2 [near the three culverts]. Wood
~ blocks were identified in Test Pits 2 [near the three culverts] and 7 (located adjacent to the -

wetlands area to the south of the former CDE facility). In addition, Test Pits 6 and 7 located
adjacent to the wetlands area to the south ofithe former CDE facility contained plastic foil/film -
used in'mica capacitors and capac1tor parts A copy ofithe Trip Report for the event is 1ncluded
as Appendix. 3

On July 8, 2008 a visual 1nspectlon of Reach 1 ofithe Bound Brook and the wetlands area was
performed by EPA. During the inspection, capacitors, capacitor debris, and stained wooden

‘ " - blocks were identlfied, documented, photo-documented, collected, staged on-site, and GPS

~ coordinates of the locatlon where ‘each item was collected were recorded Capac1tor parts were
- o 12
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located in Reach 1'in the area ofithe culverts beneath the ra1lroad s1d1ng and in the. south and
southeast banks border1ng the wetlands area. A’ capac1tor was collected from approximately-
60 feet upstream ofithe culverts along the southern portion.ofithe former CDE facility before the. =
wetlands area. A copy ofi the report summar1z1ng the 1nspect1on is 1ncluded as Appendix 4.

Dunng the next three to four months, EPA w1ll re- evaluate the ecological r1sk assessment that

~ was conducted in 1997- 1998 for the Bound Brook Corridor. adjacent to the former CDE facility.

o This assessment will focus-on the collection ofitissue samples from ﬁn ﬁsh to determ1ne the
presence and concentrat1on ofi PCBs : : e

NJ RB is cont1nu1ng work on the remed1al design for the. ﬁnal phase of OU2 wh1ch will address o

the contaminated soils at the industrial park (the former-. CDE facility). Pursuant to the. ‘

. September 2004 ROD for OU2, soils with PCB concentrations above 500 ppm and contaminated

soils that exceed New Jersey’s Impact to Groundwater. Soil Cleanup Cr1ter1a for contaminants

other than PCBs will be excavated and treated on-site’by low temperature thermal desorption

- (“LTTD?). Treated soil will be backfilled on- s1te and soil that carmot be treated will be

transported off+site for disposal. "All soils remaining at the former CDE facility with PCB

. concentrations above 10 ppm will be capped. The remedial desi gn for this phase ofi the cleanup '
is ant1c1pated to be completed w1th1n the next several months. - ,

.} ? )

: Remed1al investi gat1ve activities for OU4 are currently underway An 1nter -agency agreement .
has been issued with the U.S. Army Corp of Engineers to perform the RIFS for OU4. However,
itis ant1c1pated that the RI/FS will take approximately two years to complete.- The selected-
remedy would be implemented sometime thereafter. "The purpose ofithe removal activities
authorized by this Action Memorandum will be to armor the stream banks and bank ofithe -
‘wetlands area in the southem portion ofithe former CDE facihty to stabilize the Bound Brook _ -
and adjacent wetland area by. containing capacitors, capacitor parts, and PCB-contaminated
wood blocks, pending the selection and implementation of the remedy for: th1s part ofithe Site.
These removal activities are proposed asan 1nter1m measure. B »

L
.

C. ‘State and Local-‘Author1t1es Roles
‘ 1. State and local act1ons to date

On September 11, 1986, NJ DEP conducted a Sl and collected three surface soil, two surface
water, and two sediment samples at the facility property. Exact sample locations are not
available. Several metals, VOCs, and Aroclor-1254 were detected in the soil and sediment
samples. Information on the investigation event is presented in the SI Report, dated -
September 12, 1986 and the Data Val1datlon Review Memorandum, dated Apnl 13, 1987

OnJ uly 7, 1994 NJ DEP entered into a Memorandum of Agreement with DSC to conduct

remedial activities associated with a fuel oil release by Norpak Corporat1on NJ DEP referred the
S1te to EPA for CERCLA removal action on April 3, 1997 ' : ‘
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There has been no State or local remoyal actions taken at the Site. The New Jersey Department

of Health and Human Services (“NJDHSS”) is prov1d1ng health consultations to the EPA
“through the ATSDR. :Based on the results of EPA’s sampling, the NJDEP. issued a fish

- consumption adv1sory for the Bound Brook and its tr1butar1es 1nclud1ng New Market Pond and
. Spring Lake. . = A : <

4

2. Potent1al fpr cont1nued State/local response

The NJDHSS w1ll continue to prov1de technical assistance to the EPA concemlng health issués -
. _at the Site. The NJDEP w1ll ma1nta1n the ﬁsh adv1sory ' : '

TIL THREATS TO PUBLIC HEALTH OR WELFARE OR THE ENVIRONMENT
AND-STATUTORY AND REGULATORY AUTHORITIES '

- Hazardous substances pollutants or contam1nants present at the Site represent a threat to the -

~ - public health and welfare as. defined by Section 300. 415(b)(2) of the NCP, in that there is a high

potential for releases to continue to occur due to erosion of the urmamed tr1butary in the area of
© the culverts Factors that support conductlng a removal actlon at the Site are’ d1scussed below.

t

AL Threats to Publlc Health or Welfare

Conditions at the Site meet the requlrements of Section 300. 415(b) of the NCP for the )
.undertaking of a CERCLA removal action. Factors from the NCP Section 30041 5(b) (2) that
support conductlng a removal action at the Site are: ' t

(i)  Actualor potential exposure to ne'arby human populations or the food chain
from hazardous substances, or pollutants, or contam1nants [300 415(b) (2) Ol

CERCLA hazardous substances have been 1dent1ﬁed in the soils and sed1ments in the Bound
Brook Corridor near the former CDE facility. There is évidence that persons are accessing this
area. While someone entering the area could potentially be exposed to elevated levels of PCBs
and other CERCLA hazardous substances associated with the Site, the frequency and duration of
this exposure is not known. Potential exposure pathways 1nclude 1nc1dental soil 1ngestlon dust
1nhalat10n and dermal contact. :

Based on-the results of the ecologlcal evaluatlon conducted in 1998 PCBs have been detected in
the fish along the Bound Brook Corridor from the former CDE facility downstream to New
- Market Pond. Although a fish consumptlon advisory has been issued and warning signs are

- posted along the Bound Brook, it is reported that subsistence fishing for consumption does occur

in these areas. Consurnption of fish that contain PCBs at the levels prev1ously 1dent1f1ed in 1998
poses a potent1al human health threat '
In June 2000 oil conta1ned 1ns1de a capacitor located on-s1te was sampled and the results
indicated the oil had percent. levéls of PCBs. In October 2007, analysis of a sample collected of
a wood block from 1ns1de one of the former faclllty bulldlngs detected PCBs at 1 650 ppm. This




‘wood block was s1m11ar to the wood blocks found 1n the banks of the Bound Brook and wetlands
~ Periods of high water levels in the Bound Brook prov1de opportumty for erosion of the banks and
. migration of the PCB contamlnated mater1als since capac1tor parts (f01l) and wood blocks w1ll '
‘ﬂoat . cted s P s . . .
i PCBs aré readlly absorbed 1nto the body by : all routes of exposure They may pers1st in tissues -
. for years after exposure stops.- Long-term exposure to PCBs can affect the skin and liver. ‘PCBs

may impair the function of the immune systetn and. at high levels have been shown to produce -

. ‘cancer-and birth defeets in laboratory animals.- Although PCBs are suspected as a human
* carcinogen, they haye a very low. potent1al for produc1ng acute toxic effects, PCBs- "
- biodccumulate to concentrations that are ‘toxic: A number of human studies’ indicate that PCBs "
' f can Cross the placenta and locate in the fetus PCBs also concentrate in, human breast m11k

(1v)'~ ngh levels of hazardous substances or pollutants or contammants in s01ls largely R

at or near the surface that may mlgrate [40 CFR §300 415(b) (2) (iv)]; B S

. PCB capac1tors capac1tor parts and PCB contammated wood blocks are at the surface of the

- .banks of the Bound Brook and the wetlands area. This debris may migrate.. Elevated levels of -

~ PCBs haye been identified in the Bound Brook Corridor, in particular Reaches 2 and 3. Soils

" contarhinated from deterlorated capac1tors adjacent to. the former CDE facility are read11y '
available to. nngrate Durlng s1gn1ﬁcant rain events; elevated flow rates and-flash floods could
.. cause’ the PCB contam1nat10n to be spread downstream and into the ﬂoodplaln L

V) Weather condltlons that may cause hazardous substances or pollutants or S
contammants to m1grate or be released [300 415(b)(2)(v)], and L

Since. storm water mnoff isa major source of flow in the Bound Brook Corr1dor heavy or | ,
sustained rainfall events result in cons1derable water movement through the aréa. - This fac111tates )
the transport of PCB- contammated soil and/or capacitors. . Capacitors that are present at the

. surface on the southem end of the former CDE facility, upstream-of the- culverts, and in the
“banks of the Bound Brook downstream of the three’ culverts could be unearthed and migrate

* downstream. ‘This disturbance and movement could agitate the capacitors present near the -
surface and result ina release of PCBs d1rectly into the Bound Brook or the adjacent ﬂoodplam

(vu) The ava11ab111ty of other appropr1ate federal or State response mechamsms to» o
; respond to the release [300 415(b)(2)(v11)] : : :

EPA is the only govemment agency capable of takmg t1mely and appropr1ate action to respond
- to the threat posed by the presence of hazardous substances at the Site. T :

B Co Threats to the Env1ronment :

* The Bound Brook isa. low-gradlent stream that has been documented through ﬁshery suryeys to |
contain spotta11 shiner, silvery mimnow, white sucker, tessellated darter, American eel, o
largemouth bass, redfin p1ckerel rock bass, catﬁsh , carp, and sunﬁsh Mammal1an spec1es
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reportedly observed in the Bound Brook Corr1dor include red fox, domest1c dog, muskrat
- groundhog, white-tail deer, eastem gray squirrel, eastém cottontail, white-footed mice; eastem -

e chipmunk, rat, raccoon, and opossum Although not documented to be present near the Site,

p1sc1vorous ‘mammals such as mink and river otter may occur within the Bound Brook Corridor.
Avian species reportedly identified within the Bound Brook Corridor 1nclude red-tailed hawk
belted kingfisher, great blue heron, green heron, Canada goose, song sparrow ' American

* goldfinch, domestic pigeon, bam swallow, hairy woodpecker, yellow warbler, common
yellowthroat northem orlole killdeer, house wren, Amerlcan robin, and great-crested ﬂycatcher

PCBs are readlly absorbed by animals through numerous routes ofiexposure.  PCBs may pers1st
* in animal tissues for years after exposure stops. Rats that ate food containing large amounts of:
PCBs for a short period had mild liver damage, and some died. Animals that ate smaller
“amounts of PCBs in their food over several weeks or months had many serious health effects
4 including liver, stomach and thyrord gland injuries; anemia; acne; and damaged reproductron
These effects have been seen in many different kinds of animals, including monkeys, as well as
in the offspring ofianimals that ate PCBs.. PCBs may impair the function ofithe immune system
and at high levels have been shown to produce cancer and birth defects in an1mals PCBs
bloaccumulate to concentrations that are toxic..

In addltlon to the factors from NCP Section 300. 415(b)(2) that support conduct1ng a removal
action at the Site that are d1scussed above, the following factors are present at the Site:
(i) Actual or potential exposure to nearby human populations or the food chain
from hazardous substances, or pollutants or contam1nants [300 415(b)(2)(1)],
As stated above, CERCLA hazardous substances have been 1dent1ﬁed in the sorls and sediments
in the Bound Brook Corridor. There is evidence that animals are accessing this area near the
.former CDE facility. Potential exposure pathways include incidental soil ingestion,
contaminated water ingestion; dust inhalation, and physical contact with the contaminated
capac1tor debris and wood blocks. ‘Based on the results ofithe ecological evaluatrons conducted
in 1998 and 2007, PCBs have been detected in the fish along the Bound Brook Corrldor from the
former CDE fac111ty downstream to New Market Pond : "

Periods of high water levels and swrft moving currents of the Bound Brook following periods ofi
héavy rains continue to cause s1gn1ﬁcant erosion ofiits banks steadlly unearthing additional PCB- ..
contaminated material and creating greater exposure to the environment: This exposure ofithe
- PCB-contaminated debris provides greater opportunity for direct © contact with PCBs of animals
living along the Bound-Brook and wetlands area ofithe Site. This erosion also creates the
opportunity for migration of PCB- contam1nated ﬂoatables such as the foil from the capacitors,
and the wood blocks that were once used as ﬂoorlng in'the CDE productlon buildings, thereby
_creating greater opportumty for exposure to flora and fauna
Addrtlonal PCB exposure other than ofithe flora and fauna living in close prox1m1ty to the PCB
contaminated-debris can be caused by species that migrate.” Many species are not exclusive to
_ 'near shore and estuar1ne env1ronments but migrate between the open ocean, the near shore, and
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sheltered estuaties. These m1gratory spec1es therefore act as 1ntegrators of exposure

; 1ntegrat1ng contaminant eXxposure over space and time.- Th1s food chain effect is the way by
which species that may never enter or reside i in estuar1es are exposed to hotspots indirectly, but
significantly through the food cha1n oo

~(v)_ ~ Weather conditions that hiay cause hazardous substances, or pollutants; or
‘ contam1nants to m1grate or be released [300 415(b)(2)(v)], and

. As stated above, d1sturbance and movement of PCB contam1nated soil and capac1tors could -
result in arelease of PCBs directly into the Bound Brook or the adjacent floodplain. Spec1es that
feed in sediments can accumulate contamination by.ingestion of the contaminated prey living in
the sediments and by ingestion of contaminated sediments while feeding. Thus, marine life that
relies on the sediment habitat and the1r predators are at high and direct r1sk to effects from '
contaminated sediments. SR :

o (vid) The availability of other appropr1ate federal or State response mechan1sms to
respond to the release [300 415(b)(2)(v11)]

‘As stated above_, EPA is the only govemment agency capable of taking timely and appropriate .

action to respond to the threat posed by the presence of hazardous substances at the Site.

IV. ENDANGERMENT DETERMINATION

Actual or threatened releases of hazardous substances at and from the Site, if not addressed by
the response action selected in‘this Action Memorandum, would present an imminent and
substantlal endangerment to publlc health or welfare, or the env1ronment :

V. EXEMPTION FROM STATUTORY LIMITS

Section 104(c) of CERCLA limits removal actlons to twelve months unless certain criteria are
met. At the Site, an exemption is Justlﬁed because there is an immediate tisk to public health or
- welfare or the environment, continued response actions are immediately required to prevent,
limit or mitigate an emergency, and such assistance will not otherwise be provided on a timely
basis. As described above in Section III, human populations, flora and fauna are exposed to -
PCBs as a result of conditions in the Bound Brook Corridor. The response measure proposed in .
this Action Memorandum will address the immediate threat posed by these conditions. Neither
. the State norlocal government agernicies have the resources to complete the removal action and

, m1t1gate the threat to pub11c health and. the env1ronment in a'timely marmer.
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. VL PROPOSED ACTIONS AND ESTIMATED COSTS

A, Proposed Actions

‘1.~ Proposed action descri'ption

Since 2007 periodic inspections have been conducted along the Bound Brook near the former -
‘CDE facility. - Capacitors, capacitor parts, and PCB-contaminated wood blocks discovered
during these inspections have been collected and secured in drnriis at the Site for future disposal.

" The removal action proposed it this Action Memorandum is an interim action that will armor the -
- banks of the Bound Brook in the area of the three culverts and along the. wetlands that border the
historical CDE disposal area. The objective is to eliminate direct contact with PCB- |
contaminated debris and prevent its migration from the banks along the perimeter of the former
CDE facility property. The following actions are proposed to stabilize the banks to prevent the
release of PCB contaminated debris due to erosion:

-V egetatlon will be cleared from the hanks' of the Bound Brook in the area of the three culverts |
and on the southem bank of the facility property- along the edge of the wetlands area.
Approx1mately 15, OOO to 20, OOO ft2 of area w1ll be. cleared of vegetatlon -

: Geotextlle fabric will be 1nstalled over the SOll in the cleared area to prevent erosion. The
barrier will be 1nstalled on the banks of the Bound Brook in Reach.1, from near the rallway o
siding and three culverts to approximately 140 feet downstream of the culverts in the tongue area
and north bank and for approximately 500 feet upstream of the culverts along the southem bank
of the former CDE fac111ty property that borders the wetlands area. .

- Rip-rap will be installed-over the geotextile fabric to armor the banks of the Bound Brook and
to secure the geotextlle fabr1c - »

- A dust mon1tor1ng/control program w1ll be 1n1t1ated during all site act1v1t1es All cleared
vegetation will be chipped on-site.and spread on the temporary roadways '

2. Contrlbutlon to remedlal performance

~ The response measures proposed in this Action Memorandum will address the 1mmed1ate threat .

‘of direct contact with hazardous substances by the public. Consistent with Section 104(a)(2) of
CERCLA, the proposed activities will contribute to the efficient performance of any long-term -
-remedial action selected in the future by reduc1ng the immediate threats to public health and the
environment associated w1th the ongolng release or threatened release of hazardous substances at
the Site. i



© 3. Description"of‘alternative technologies .

e

' Altematlve technologles were cons1dered in terms of whether the technology prov1des tlmely
response and protection of human health and the environment. The plarmed removal action is
approprlate based upon the cr1ter1a of effectlveness 1mplementablllty, and cost

4. EE/CA :

Due to the time- cr1t1cal nature of thls removal actlon an EE/CA w1ll not be prepared

5. B Appllcable or relevant and approprlate requlrements (ARARs)

ARARs that are within the scope of thlS removal actlon will be met to the extent practlcable

considering the ex1genc1es

6. Pro;ect schedule o

~ The removal actlon proposed in the Actlon Memorandum w111 take approx1mately two months to -

: complete

»Estimated Costs

' The estlmated costs for the removal act1v1t1es at the Site are smnmanzed below A breakdown of
Reglonal Removal Allowance costs is included as Attachment A. -

COSTS

- Direct Extramural | - Current Ceiling | Additional Fundlng 'C'urrent Proposed
Costs - U S _Requested L Ceiling
Regional removal $394,622 $355,000° - $749,622
allowance costs . _ . ' _
20% Contingency - $71,000 . '$71,000
| Total Regional ‘. _ o .
removal allowance - $394,622 $426,000 - . $820,622 -
COsts - - S e : B
Other Extramural )
Costs Not Funded . . ~ ‘
from the Regional o R -
" Allowance. ‘ R : 3
Total RST Costs . $35,481 $42,500 $77,981
| '(S:‘:)z::tf‘.‘l’ Extramural ©\ - $430,103 | '$468,500 -  $898,603
?:O% Extramural Cost- $29,997 © $937700 © $123,697
ontingency = :

‘| TOTAL DIRECT R " L -
EXTRAMURAL $460,100 '$5_62,200 $1,022,300




| VII; EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
‘ OR NOT TAKEN
- Should no action be taken or. the proposed action be delayed 1nd1v1duals and an1mals would be
at risk of exposure to capac1tors\capa01tor parts and wood blocks.that contain high levels of
" “PCBs. Erosion of the banks of the Bound Brook w1ll contlnue to expose capac1tors and wood

o :blocks conta1n1ng h1gh levels of PCBs

-'VIII OUTSTANDING POLICYISSUES N

— e o\

a No known outstand1ng pollcy 1ssues are assoc1ated w1th th1s removal actlon
X ENFORCEMENT

A Enforcement H1storv ' "_ ., s

~

. _ To date EPA has 1dent1ﬁed and sent. notices of 11ab111ty to the follow1ng PRPs:. 1) DSC (current .
. owner of the former- manufacturlng facility located at 333 Hamilton Boulevard, South Plainfield, -
~which i 1is being.addressed as OU2 of the Site); 2) Norpak Corporation (“Norpak”) (a sister . .’

o corporatlon of DSC, which-has acted as an operator of the Site); 3) CDE (former owner and

- operator of the Site, which manufactured capacitors at- the: facility property from 1936 to 1962, ' .
first as a tenant and later as an owner of the property); 4) Dana (former owner and operator of the -
Slte which owned.the QU2 property | from 1912 to 1956 and leased it to CDE from 1936t0 -

-+ 1956);'5) Dana Corporatlon Foundatlon (a sister corporatlon to Dana, which owned the OU2

property for a brief period in 195 6) 6) FPE (former parent corporation of CDE, which from
'1960.to 1962 may have acted as an operator of the Site); 7) the U.S. Department of the Anny;
8) the U.S: Department of the Navy; 9) the U.S. General Services Administration; and 10) the-
U.S. Department of Commerce (the four federal PRPs acted as operators of the Site dur1ng
World War I, when the South Plalnﬁeld facility was an 1mportant supplier of capac1tors ‘to the
Un1ted States) - R )

As discussed above'in Section 11.B. 1, since 1997, EPA has issued four UAOs and eéntered into

~ four AOCs with one or more PRPs for the performance of response activities at the Site. EPA
has also settled with one PRP for its violation of one of the: AOCs, and has entered intoa - -
st1pulatlon of settlement in the bankruptcy of another PRP

~On or about March 25 1997 EPA issued a UAO (Index No. II- CERCLA-97 0109) to DSC the L
" current owner of the former CDE manufacturing facility, which at the time DSC was operating

" as the Hamilton Industrial Park: This-UAO required that removal activities be performed to

B stabilize and secure certain areas of the Site. The scope of work: included pav1ng fa01hty

' ;.drlveways parking areas and walkways installing security fencing and warning signs to’ limit

~ access to the property, and installing silt fenc1ng to llmlt off-s1te rnlgratlon of surface soils. DSC ‘ -
complled with the UAO R e T Lo

B
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In July 1998, EPA offered the PRPs an opportunity to perform an RI/FS, to help determine the

‘nature and extent of contamination at the Site. After EPA and the PRPs were unable to agree on-

the scope ofithe Rl requ1red at the Site, EPA elected to perform the RI/FS using federal funds.

On August 6, 1998 CDE and DSC entered into an-AOC (Index No.II-CERCLA-98- 01 15) for

" removal activities that included the removal and disposal of:contaminated soil from five"

residential properties in the vicinity ofithe former CDE facility, and delineation ofithe vertical-

" and horizontal extent of PCB contamrnatron in s011 above I mg/kg at one additional property

On February 23 1999 EPA entered 1nto an AOC (Index No. II- CERCLA 99 2006) with CDE
and Dana, for removal of contamlnated s011 from seven propertles

On Apr11 28, 1999 EPA issued a UAO (Index No CERCLA 02-99- 2012) to DSC and FPE
requiring them to participate and cooperate in the removal act1v1t1es that CDE and Dana were
performing under the February 23, 1999 AOC. '

In April 2000, EPA entered into an AOC (Index No. CERCLA-02-2000-2005 ) with DSC

- requiring the removal of PCB-contaminated soil from one additional property on Spicer Avenue.

DSC agreed to perform the work required under the AOC, but subsequently failed to.do so. EPA

- took over this removal work, and completed the removal of PCB-contaminated soil from this
_property in September 2004. In 2007, EPA entered into a settlement agreement with DSC under
Section122(h) ofi CERCLA, 42 U.S.C. § 9622(h), resolving DSC’s liability for its failure to

comply with the 2000 AOC by payment ofithe costs 1ncurred by EPA'to perform the requ1red
work, and a penalty payment.

} : /

On September 30, 2003, after EPA- 1ssued a ROD for OUI at the Site, EPA and several of! the

PRPs entered into negotiations regardlng the performance by the PRPs ofithe Remedial Design

and Remedial Action (“RD/RA”) for OUI, under EPA oversight. EPA and the PRPs were
unable to reach an agreement, and on August 24,2004, EPA issued a UAO (Index No. |
CERCLA-02-2000-2030) to DSC, CDE, and Dana, requiring them to perfonn the RD/RA for

OUI. All three respondents informed EPA that they would not comply with the UAO

On September, 2004 EPA 1ssued a ROD for OU2 addressing the contaminated soil and
buildings at the former CDE facility at 333 Hamilton Boulevard. EPA informed CDE, Dana and

DSC (the PRPs that as ofi October 2004 had received notices ofi 11ab111ty) ofiits-decision not to use

special notice procedures but invited them to contact EPA ifithey were interested in performing
the RD/RA for OU2. The three PRPs declined to perform the OU2 RD/RA, and EPA undertook

~ the RD for OU2. On June 26, 2006, EPA issued a UAO (Index No. CERCLA-02-2006-2015) to

CDE, DSC and Norpak, requiring them to perform the building demolition portion ofithe OU2
RA. All three respondents 1nformed EPA that they would not comply w1th the UAO

~'In late 2004, Dana offered to undertake the RI/FS for OU3 ofi the Slte whlch addresses

contaminated Site groundwater and associated soil vapor.' On August 1, 2005, EPA and Dana
entered into an AOC (Index No. CERCLA-02-2005-2024) requiring Dana to perform the RI/FS

~for OU3 under EPA’s overs1ght However Dana filed for protectlon under Chapter 11 ofithe
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federal Bankmptcy Code on March 3,» 2006. O,n-May/ 1, 2006, Dana informed EPA it was -
- ceasing work on the. OU3 RI/FS, citing its bankmptcy proceeding. .

In September 2006, EPA, through the United States Attomey’s Office for the Southem District

of New York, filed-a proof of claim in the bankmptcy proceeding of Dana. Dana contested the -

- .claim and moved for an estimation proceedmg After a period of litigation, the United States and -

- Dana entered into a stipulation of settlement. The settlement was lodged with the Federal
- District Court for the Southem District of New York, and on September 12, 2008, it was
approved by the Court: Pursuant to the settlement, the Un1ted States will rece1ve a d1str1butlon of
~stock in the new Dana Holding’ Corp

B. | Enforcement Cost'Estimat'e

Based upon full cost accounting pract1ces the total EPA cost for removal activities at the Site -
that will be ellglble for cost- -recovery are est1mated to be $1 666 713, as follows: ‘

C.~ . EPA’s Total Estlmated Costs o

Cost Type . Lo e Total Funding Requested in this Memorandum and
o . ' i Previous Memoranda
Direct Extramural Costs -~ : ' . R - . - $1,022,300
Direct Intramural Costs e . : L $250,000
| Subtotal, Direct Costs ) B $1,272,'300
.| Indirect Costs (Total Direct Oosts x Reglonal Indlrect Oost : ' . o
;s | ‘Rate-31%) . o $394 413 ‘

| Estimated EPA Costs Eligible for Cost Recovery

, Lo L ' $1,666,713

'D1rect costs 1nclude direct extran1ura1 costs. and direct intramural costs Indlrect costs are

“ calculated based on an estimated indirect cost rate expressed as a percentage of site-specific

. direct costs, consistent with- the full cost accounting methodology effective October 2, 2000. -
These estimates do not include pre-judgment interest, do not take into account other enforcement:
costs, including Department of Justice costs, and may be adjusted dunng the course of a removal
~ action. The estimates are for illustrative purposes only-and their use is not intended to create any
rights for responsible parties. Neither the lack of a total cost estimate nor deviation of actual
‘costs from th1s estlmate will affect the Unlted States’ right to cost recovery.

X. RECOMMENDATION_ o

.This dec1s1on document represents the selected removal action for the Comell-Dubilier
Electronics Site, in the Borough of South Plainfield, Middlesex County, New Jersey, developed
in accordance with CERCLA, as amended, and is not inconsistent with the NCP. This decision

" is-based on the administrative record for.the Site. Condltlons at the Slte meet the NCP

' Sectlon 300 41 5 (b)(2) criteria for a removal actlon

PI'OJCCt costs assocrated for the Site are not expected to. exceed $2 mllhon Th1s Actlon |
Memorandum requests the authorlzatlon of $562, 200 in Direct Extramural funds of which
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-$426,000 is form the Regional Advice ofi Allowance for mitigation contracting; and a 12)-rhonth'
- exemption. Ifiapproved, the Direct Extramural project ceiling for the Site (for this removal
* action and earlier removal activities) would be increased to $1, 022,300, ofiwhich $820,622
“would be for m1t1gat1on contracting. Please confirm and indicate your approval and :
_ 'author1zat1on ofi fundmg for the Comell- Dub111er Electromcs Site, as per. current Delegat10n ofi
o Auth0r1ty, by s1gn1ng below ‘. : - : ‘

Approved L L Date:
- Alan J. Stemberg '
Reglonal Administrator

Disapproved: R | A ’ - . .Date:
Alan J. Stemberg , ‘ ' ‘
Regional Administrator A

T

cc: (after approval is obtained) . o oo
: G. Pavlou, ERRD-AD ' S. Flanagan, ORC-NJSB ..

- J. LaPadula, ERRD-D : D. Mellott, ORC-NJSB

- J. Rotola, ERRD-RAB * P. Brandt, PAD 7
D. Harkay, ERRD-RAB . R. Manna, FMB
J.Keams, ERRD-RAB - T. Grier, 5202G .
G. Zachos, ACSM/O. . J. Mater, NJDEP
B. Grealish, ERRD-RAB . L. Rosman, NOAA
C. Petersen, ERRD-NJRB .~ A.Raddant, DOI
R.Basso, ERRD-SIT . = - C. Kelley, RST

' D:Karlen, ORC-NJSB -
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N Weston Solutions, Inc.
o ) : . CORNELL-DUBILIER SITE
" SQUIH FLAINFIELD, NEW JERSEY

FNVIRONMENTAL PROTECTICIN AGENCY)
REMOVAL SUPPORTTEAM .
ACT) # [EP-W-06-072

zl Exploratory Test Plis “ . - ’ : .  InlAssociation With
¥ Estimated Location of Test P : ' ’ I Avatap Environmental, LLC,
I y A _ ' » Innovative Technical Solutions, Inc.

and Scientific and Environmental Associates, Inc.

DATE MODIFIED: 06/04/2008 *

_FILENAME: CORNELL-DUBLINIER. M ~




. Appelidix2_; ‘
~*Cornell-Dubilier Electronics, Inc. Site
EPA-NJRB written request to EPA-RAB (dated August 20, 2007).
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”foNITED STATES ENVIRONMENTAL PROTECTION AGENCY
~ REGION II

'DATE-V‘“~EQ@¢y

n“KSUBJECTF ‘Request for Removal. Actlon Branch Assistance: at ‘the
. Cornell-Dubilier ‘Electronics Slte, South Plainfield,
-New Jersey ' : S . oL T
' FROMEhJ'VVCarole Petersen Chief =~ '».ﬁﬁ L ”{gk’ ,ﬂ:' R
b  New Jersey Remedlatlon Branch Lt e

"'Td:,,3 ”_Joseph Rotola, Chlef
= f”nitRemoval Action Branch

‘vThe purpose of thls memorandum is to’ request asslstance from the”
Removal Action Branch.: (RAB) in assessing a portlon of the.

ff.Cornell Dubilier - Electronlcs (CDE) site for removal e11g1b111ty

.sAs you know, . our. branches have -discussed the scope of this
.request . .over the past few weeks and thlS memorandum summarlzes

... those dlscusslons - o

"In January 1997 the‘removal program performed a/remoyal sitel
evaluation for the Cornell ‘site. ThlS evaluation 1nc1uded

)ﬂ]'sedlment data available at that time for. the Bound Brook.

'Spec1f1cally, there is reference to a sediment sample collected '
from the stream near the rear of the property, at a concentration
. of 550 ppm for PCBs. . In addltlon, the following sampling events

- ‘have since been performed by the removal program for the Bound

b,«Brook

S 1. *In August through December 1997 the EPA Removal Action-
o Branch collected surface and subsurface soil samples from
the banks. and sedlment samples from the streambed along the
h5‘Bound ‘Brook. Approx1mately 2.4 miles of the Bound Brook .was
’ﬂlnvestlgated The results- of this investigation are
: ~summarized in the “Soil and Sedlment Sampllng and Analysis
A:fReport"“dated 09/07/98

2. ’"In June 1999,,s011 sampllng act1v1t1es were performed by the
-“‘}EPA Removal Action Branch to. characterize PCB contamlnatlon

- in the flood p1a1n of the Bound Brook in Reaches ‘5 and 6 (a

., defined in the “Soil and Sedlment Sampllng and: Analys1s

- Report dated 09/07/98 Reaches .5 and 6,had‘the‘h1ghest



j
)

mean surface soil ‘PCB concentratlons of the areas
investigated. The" four areas: chosen for this 1nvestlgatlon
‘'were selected based on their proximity to ‘high use areas.
Refer to the,“Flood plain Soil/Sediment Sampllng and
. Analys1s Summary Report" dated 01/17/00 for the results of
'z‘thls 1nvestlgatlon

- 3. ‘In April 1998, REAC performed an ecologlcal evaluatlon for
© ' the Bound Brook. The objectives were to I) to investigate
_ the nature and extent’ of -contamination w1th1n the Bound
 Brook downstream of the Cornell-Dubilier Electronics -site;
~2) to conduct an ecologlcal risk assessment of ‘a portion -of
~the Bound" Brook and .its associated flood plain downstream of "
the Cornell-Dubilier. Electronlcs site, and 3) to collect
. and analyze fish fillets from.the Bound Brook downstream of
.. the Cornell- Dubilier Electronics site for a human health
. risk assessment. Refer to the "Ecologlcal Rlsk Assessment"
'Adated July 1999 ’ :

These data resulted in fishing'advisories for portions of the
-Bound Brook New Market Pond and Spring Lake; however, no: other '
" removal response actlons were deemed. to be necessary at the t1me
for the brook - .

- In Apr11‘2007“ whlle explorlng the brook adjacent to the. s1te,
: representatlves of the Edison’ Wetlands Association (EWA)
discovered remnants of capacitors outside:the fenced area’ of the
site. ‘While capac1tors have been d1scovered previously along the-
banks of the brook adjacent to the site,” the d1sposal patterns of"

CDE are not fully known and the discovery of these additional"
' capacitors prompted. several aotlons Remedial Project Manager
" Pete Mannino and other members of our remedial: action team
currently on site collected obvious debris, posted additional
- signs, and now do periodic 1nspectlons of this area.. .In
addition, the offices of Senators ‘Lautenberg and Menendez, at
. . EWA’s urging, requested that EPA reconsider the removal

ellglblllty of the Bound Brook.. .°"
-

-If you have any questlons about this request. please speak w1th me
; or Pete Mannlno at *(212) 637- 4395 <

s T 4 s
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Appen'd'ix 3

Cornell Dublher Electronlcs, Inc. Slte

)

R

Test Pit Tnp Report [Weston Solutlons, Inc.. (U.S. EPA Removal Support Team (RST)] (
dated June 9, 2008 '




: Weston Soluuons Inc. -
, Suite: 201 ..
1090 King Georges Post Road
: Edison, New Jersey- 08837- 3703 - o
y 732-585-4400 ¢ Fax 732.225- 27037
SOI‘UT'.NS e Www westonsoluuons com :

REMOVAL SUPPORT TEAMZ R U A
. EPACONTRACT EP-W-06-072 ST -7 June, 2008

Mr Nlcholas Magrlples OSC S

- ULS. Env1ronmenta1 Protection Agency e
RemovalActlonBranch ST

. 2890 WoodbndgeAvenue Y R

| "‘,Edlson NJ08837 R R

EPA CONTRACT NG EP-W—O6—O72

- 'TDDNO: TO-0007-0115. . . e T

. DOCUMENT CONTROL NO: RST2 02 F-0542 - . - Lol .
o ~-SUBJECT REVISED-TEST PIT OBSERVATION LOGAND FIGURE Cornell Dublller

’ Electronlcs Slte (Bound Brook), South Plalnfield Mlddlesex County, N ew J ersey

c ‘ SNSRI g

e Deaer Magrlples

o,

/

“ Enclosed please ﬁnd the rev1sed Test P1t Observatlon Log and ﬁgure dep1ct1ng the elght pit locatlons g

- .at.the Cornell — Dubilier Electronics Site (Bound Brook) located in South Plalnﬁeld N ew/J ersey

. The test pits were 1nsta11ed on May 14 2008 The rev1s1ons reﬂect comments rece1ved onlJ une 3
3 2008

CIf you have any Questions, please do not hesitate to call me at-(919) 424-2242.'3 a

‘_'Sincerely, . |

‘ 'Weston Solutlons Inc

'araRowland . | .
Removal SUPPO.rtTeam 2 I
:Enclosure- .
e TDD Flle No TO 0007 0115 ‘ : . -_"" ‘ | . s

J. Brennan

_-Tan em'p/o,l;ee—oWn,edxC'ompany . _ . : . . R
e In Assoc1at/on wnh Scnentmc and Envnronmental Assocnates Inc
innovative Technlcal Solutlons Inc., and Avatar Envnronmental LLC



' Test Pit Obseivation at the Cornell Dubilier Site - May 14, 2008

L Air‘Monitoring

This pit was excavated wrthin an embankment situated adjacent to the Bound Brook The approxrmate dimensions
of the pit were 16 feet Iong by by 4 feet wide by 4 feet deep

{ . | Depth [ VOCs | 'CO | LEL | H,S | Oxy _ .
Pit # "'(feet) ppm | ppm | % ppm 4 % _Comments

-

tr4>!'

~ This pit Was excavat

e O'O .
N
B Y

00

. 2:0 .
20

120

2.0

0.0

00

0.0

'o.o g
- /.' A SR g
- 00 | 00
T 00

.00

20.9

209"

209 .

©.2039

- Dark soil with debris (a ceramic cup, coils and springs)
B There was also a railroad tie. :

springs and wood pieces)

'|Dark soil with debris (metal pieces originating from

. contained most of the debris.

Dark soil with debris such as (ceramic pieces coils,

Dark soil with metaIApieces. There was various debris
ranging from metal parts to. bricks and stones o

possible metals sheets). The western end of the pit

ed along-the s|It fence in a relatively Tlat area, near the top of the embankment just upstream o 7

"2 “the twin culverts through which the Bound Brook passes. The approxrmate dimensions of the pit were 10 feet Iong
by 4 feet wide by 3 1/2 feet deep.’ ; .
1 0.0 20 [.700 .| 00 | 209 Reddish brown soil. sandy silt with bricks’
: g 0.0 110 ,0.,0. 1 0.0 "20.9 Capacitors found with redddish brown s0|l W|th wood and
: - o RS VRS g bricks.
‘3,,. 00 BE ~1lQ | .’0.0'._ 1 00 20;9 .gi(i)(lnlre capacitors found |nterm|xed wrth reddish brown
- S : o -A, . . 'y
35 | 00 2.0 0 0 0.0 20,9 - sR(:lddISh brown to brown wrth approxrmately 5% clayey 4
_The pit was excavated ‘within an emban ment s|tuated adjacent to a wetland area that borders the Bound Brpok
3 . The embankment was estimated to be 15 to 18 feet high The approxrmate d|mens|ons of the pit were 11 feet long
by 4 feet wide by 3 feet deep. .
1 0.0 7.2.0 . 0.0 0.0 209 Dark soil Withorgani_c matter i.e, roots.’
2' 00 | 20 0.0 0.0 .} 209 Dark soil with'organic matter, i.e, roots.
3' ' \O.d . 3 2'.0"_ 00 [ oo - 209 Dark sorl with organic matter, |e roots.
: " The pit was excavated within an embankment situated adJacent to a. wetland area that borders the Bound Brook.
4

The ‘embankment was estimated-to be 15—18 feet high. The approxrmate dimensions of the pit were 10 feet long by

4 feet wide by 3 feet deep.

\)V

A 0.0'\ | 20 ' 0.0 | 0.0 .| ‘20.9 -|Dark soil W|th organic matter i.e, roots
tor 0..0.‘ 10 '0.0 00 | 209 Dark soil wrth organic matter i.e., roots and some brick
L S : pieces.
3 .00 ) 1;0 - 0.0 - 0.0 209 Dark soil with whole and pieces of bricks




st Pt Dbservation atthe Cornell Dubilier Site - May 14,2008

_ f’it#

,D‘epth )

(féet)

Arr Monrtorlng

. ppm-.

dVOCsf

i

S CO
pPpm.

%

v LEL .

H,S .

_ppm

-Oxy’™

%,

Ccomments

J.The pit was excavated within.an embankment situated adjacent to a wetland area that borders the Bound Brook.

5" The embankment was estimated to be 15 18 feet high. The approxrmate d|mens|ons of the p|t were 10 feet Iong by 4l
feet wrde by4feetdeep . Vo ;
S 1_'\‘ 00 102 | 00 | 00| 209 . Dark $0il with organrc matter i.e, roots
s o 00 . -1‘»‘0: 00 0.0 209 - Dark soil with organlc matter i.e., roots and some br|ck
- b : b o ST |pieces. . . _
- 7“/3;.' 1 700 20 |00 {..00 1209 - Dark so|I wrth whoIe and pieces of brlcks
L Y 00, 2;0_ 1 o o', 3 0'0; 1 209 Dark soil with whoIe and pieces of brrcks
6 " 'The p|t was excavated -along the silt fence in a reIat|ver flat’ area near the fence line on the southem edge of the :

: Slte The approxrmate d|mens|ons of the pit were 12 feet Iong by 4 feet wide by 3 feet deep

t*

0.0

1.0 -

0.0

Soil is'loose and it contains m|crocapac|tor parts. The

1|

‘v2|

&

. ,3'-"

”

‘0.0

0.0
00

0.0

20

2.0

2.0

0.0

0.0

R

0.0 .

00 .

0.0

0.0

. 0.0

209
B "ash

- 209

20.9°

Dark so|I with organic’ matter ie, roots

Dark soil containing brick pieces and:whole bricks. A Iot
of bricks Iocated wrthln this area., Soll conta|ned some

Dark so|I with whoIe and brrck pleces There appears to
be some ash mixed wrth the sail.

' Dark soil with whoIe and brick pieces. There are a Iot of

. brlcks locatéd within tnls area:.

*

Th .

0.0 - )20l9 ' cIayey soil is a brownish-red. Plastic film that is used |n '
. - ) ' microcapacitors were noted ' o
' . o , i _ |Soilis loose and contains mrcrocapacrtor parts. The o
\ PR . o " g clayey soil is a brownish-red. Plastic film that is used in
n2 Q’O L 10 B -'0'"0, 0.0 20.9 . mrcrocapacrtors were noted Vlsual dark wall sta|n|ng at |
PR SR o - - Isailis Ioose and it contains microcapac'rtor parts. The . ‘
2371700 2.0 00 .- ‘0.0 20.9 ]clayeysoil is’a brownish-red. Plastic film that is used inpoo
: : L ; : . R mlcrocapacrtors were-noted.” -
< The pit was. excavated along the silt fence, in a relatively fiat area near the fence’line on the southern edge of the i
Site. The approxrmate drmenS|ons of the pit were 10 feet long by 4 feet wide by 2 feet deep.
N : . ‘ | Plastic film used in microcapacitors were noted. Soil -
A 00 - 20 .0 0 20.9 |contained mixed debris, along with wood blocks. A
- e L capacrtor top was fpund at approxrmately 1.5 deep
; Ny 2' 0.0 ,1“0' . o . 0o ‘20.0 ‘ ' The soiI is a brownish-red and'has mi'xed metaI debris. -l
o ~ The pit was excavated wrthrn an ‘embankment $ituated adjacent to the Bpund Brook. The embankment was .
8 - estimated to be 15-18 feet higil. The excavation was widened to determine whether the bricks extended. outside of
©;  the orlglnal excavatlon ‘The approxrmate d|menS|ons of the pit-were 10 feet long by 8 feet wide by -4 feet deep.
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Figure 1

WEStDll\ Solutllms, Ill\C Exploraﬁory Test Pits - May 2(]08

CORNELL-DUBILIER SITE -
SOUTH PLAINFIELL, NEW JERSEY

S. ENVIRONMENTAI, ROTECTION AGENCY,
REMOVAL SUPPORT TEAM" '
CONTRACT! # EP-W.06-072

In Association With
vatan Environmental, LLC,
Innovative Technical Solutions, Ine.
and Scientific and Environmental Aissociates, Inc.

DATE MODIFIED: 06/04/2008 -




. Appendix4. -
‘ Cor'n_ell-Dubili'er'Electrdvnics, Iné. Site L o

Trip Report Summafiziilg Viéuai.lnépecfioh of Bound Brook & Wetlands Area [West_on
% Solutions, Inc. (U.S. EPA Removal SuPport.Te'am\ (RST)] dated July 28,2008

-



=g Weston Solutlons, Inc

‘B Suite'201
E 1090 King Georges Post Road
£ Edison; New Jersey 08837-3703
rE 732 -585-4400 ¢ Fax 732-225- 7037
ol www. westonsolutlons com

' REMOVAL SUPPORT TEAM 2
EPA CONTRACT EP-W-06-072

© July 28,2008

Mr James Keams OSC :

- U:S. Envrronmental Protectlon Agency

. Removal Action Branch- '

- 2890 Woodbrldge 'Avenue SRR
Edlson, NJ 08837 R

‘EPACONTRACTNO EPW06 072 A .
TDD NO: TO-0009-0027 ' : B Rt
'DOCUMENT CONTROL NO: RST 2-02-F- 0594 ) R o L
~SUBJECT Revised Photographlc Documentation and Excel Spreadsheet
R Capac1tor Search at the Cornell—Dublller Electronlcs Slte, South
‘ Plalnfreld Middlesex. County, New Jersey

R

“De,ar;Mr. Ke‘ams: E

- Enclosed please find the revised Excel sp‘readsheet Erosion Control Plan map and
corresponding. Photographic Documentation Log used to document findings during the
Acapac1tor search/conducted at the Comell - Dublller Electronlcs S1te on July 8, 2008
If you have any questions, please do not hesitate .to‘ call me at (732) 58,5.—4413.

Sincerel-y,' :

' Weston Solutrons jnc

. \' .
\ :
‘ Jeffrey Jager
g Removal Support Team 2
- . ! J
Enclosure . '
et B  TDD File No.: TO-0009-0027
_nn,employec—o'\vne(tAconvpnny ST ' - T o v S . " - @

In Association with ‘Scientific and Environmental Aséo'ciates, Inc:»,
: Innovative Technical Solutions, Inc., and Avatar Environmental, LLC
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CORNELL- DUBILIER ELECTRONICS SITE
SOUTH PLAINFIELD NEW J ERSEY

| Date | Time | RST2/ | . . 3 -
Item No. | Located | Located EPA | Latitude |Longitude| General Locatlon Item Description = - .
] 1‘ . o ) . ‘ ) R - ) N h -. N .. : . ' ' N . :
1 708108 | 0730 | J.Keams |-74.400876| 40575226 | Northbank of Reach 2at Foil
C S - AR the double cuIvert S
2 7/08/08 | 0730 | K Scott ' |-74.410036| 40.575208 South bark of Reach 2 at Foil
: o . N NE _ : the double cuIvert .
' o - : o L : .. | Southbank of Reach 2’V Unknown white structure ossible |ece of |
~3 7/08/08 0750 K. Scott | -74.409977 | 40.575364 | Approx. 30' downstream of : P p
_ ' : : capac|tor B
: : - the double culvert
e S o g : South bank of Reach 2, o _ ) o
"4 ' 17/08/08 ~ 0752. | K. Scott - |-74.410012 ,40.575335 | Approx. 30' downstream of "Suspected inner parts bf capacitor. B
' : : _the doubIe cuIvert - ‘
o o 1 - E ' o ‘ Item resembles a metaI cap Suspected to be. '
5 7/08/08 0810 J. Jager |-74.410517 | 40.576193 North barik of Reach 2
o o . : RS _ : _ assomated with capaC|tor eqU|pment
. T ' R - Southbank of Reach 2 at o R : SO
6 { 7/08/08 | . 0830 .| K. Scott: [-74.410817| 40.576397 outfall pipe near the bridge | = Small piece of metal. "Ramsey" written onit. .
\ ' N _between Reach 2 & 3 : ' i
7 7/08/08 | 0845 1y Brennan 74410574 | 40575917 South bank‘o_f Rea_ch 2 at Area of strong petroleum -like odor and o|I Ilke
S A IR . the outfall pipe ~‘sheen: :
8 - 7/08/08 | 6925 J. Brennan/J. 74.409781 40'5'751 73 North bank of Reach 2at | . Suspected capaC|tor part. Observed tyvo-th|rds "
S v Jager - " . . the s|ngIe cuIvert bur|ed in tongue of‘Bound ‘Brook. SO
9‘ 7/08/08. | 0900 J Jager RR spur between Reach s 1 ‘ :FOI|, GPS pos|t|on not recorded (No slgnal) No - :
- I : &2 - photograph collected..
q - : _ R South Bank of Reach 1/ ST
10 7/08/08 | - 1000 J. Jager [ -74.410131( 40.575082 Immedlately upstream of the . FoiI
' ' ' o o double culvert ’ ]
" _ | e ~- |- "South Bank of Reach 1/ . S T
11 7/08/08 |- 1005 J. Brennan '| -74.410109 | 40.575075 Immedlately upstream of the I * Fail -
‘ ' - - L - double cuIvert R

+ Page 1.of‘3:




CORNELL-DUBILIER ELECTRONICS SITE -~

SOUTH PLAINFIELD, NEW JERSEY >
Date | Time [ RST2/ |~ . | L e
Item No. | Located | Located | = EPA: | Latitude |Longitude| . General Location ' " Item Description . . .-
B ' N IR I ‘South Barik of Reach 1/ | » . , R

12 | 7/08/08. 1007 -J.Kearns. |-74.410091 | 40.57508 |Immediateiy upstream of the| - Oil-stained wood block .

- R D -: . , _-_double culvert ' ' L

. A N PR A © | South Bank of Reach 1/ ‘

13- 7/08/08 1015 ["-J.Kearns |-74.410102( 40.575033 |Immediately upstréam of the Foil

: ‘ o] : - .-, | double culvert -

14, | 70808 | 1018 | J.Kearns | -74.41011 | 40.574988.| South Bank of Reach 1 ~Oil-stained wobd block

15 | 7/08/08"] 1019 | J.Keains |-74.410102| 40575018 | SouthBank of Reach 1 .~ Foil

16 7/08/08 | 1039 - | J.Kearns |-74.410081|40.574971| Souith Bank of Reach 1 ' Oil-stained wood block .

17 7/08/08 |-- 1045 | J.Kearns |-74.410072| 40.574968 | South Bank of Reach 1 Ininer part of capacitor (paper/foil roll)
18 7108/08 | 1047 | J.Keans |-74.410109| 40.574969 |  South Bank of Reach1 | - Inner part of capacitor (paperffoil roll
19 | 7/08/08 | 1040 | J.Kearns |-74.410115| 40.574973 | South Bank of Reach 1 Inner part of capacitor (paper/foil roll
20 | 7/08/08 | 1050 | J.Keamns |-74.410126| 40574941 | SouthBank of Reach 1  Oil-stained wood block

21 |'7/08/08 | 1055 | J.Keams |-74.410122|40.574905 | SouthBank'of Reach1 .| ' Foil and capacitor marked "Cornell-Dubilier". |-
22 | 7/08/08 | 1110 ' J.Kearns -|-74.410038 | 40.574855 South Bank of‘Reach1" "Qil-stained wood block -

23 | 7008008 | 1112 | J.Kearns |-74.410046| 40.574843 | South Bank of Reach1 | ece of metal-Suspected to be associated with

: . - A . _ i oo o capacitor equipment., '

Page20f3




' CORNELL-DUBILIER ELECTRONICS SITE
" SOUTH PLAINFIELD, NEW JERSEY

A “Date |- -Time | RST2/ | ] = . R B
Item'No. | Located | Located| EPA | Latitude |Longitude| General Location’ - Item Description -
. 3 B .. ‘ . - J. Jager/d. | . ' . : . Lo - . L .
24 -1 7/08/08 130 | weamns -74.410098 | 40.574771 | . South Bank of Reach 1 - Oil-stained wood block
S ‘ -JIJager/J. B 5 . : S I
25 . 7/9&/08 1140 | Kearns -74.410313| 40.574115 | South Bank of Reach 1 Inner part of capacitor (paper/foil roll) -
26 | 7/08/08 | 1145 | J;:sr?:f -74.410396 | 40.574037 | . South Bank of Reach 1 " Foil
27 | 7/08/08 | 1341 . | J.Keamns' |-74.410384| 40.574507 | - South Bank of Reach 1. : Oil-staihed wood block

28 .| 7/08i08 | 1343 | J Keamns |-74.410384 40.574507 |* South Bank of Reach 1 " Oil-stained wood block °
29 7/08/08 | 1355 | J. Brennan |-74.410448 | 40.574302 |~ South Bank of Reach 1 Inner part of capacitor (paper/foil roll) "

Note: Coordinates presentéd in Latitude/Longitude, WGS 1984, Decimal Degrees . .

. Page3of3




- . CORNELL-DUBILIER ELECTRONICS SITE

: " SOUTHPLAINFIELD,NJ . ..~
CAPACITOR SEARCH PHOTOS© =+~ "
" July8,2008° . T .o

“1. ITEM 1 (FOIL)

s

NO

- R
L

RTH BANK OF

¥

REACH 2 AT THE DOUBLE CULVERT.

~ - . “



- . - . \ . .o f

| CORNELL-DUBILIER ELECTRONICS SITE N
©*+ .+ SOUTH PLAINFIELD,NJ L e
... CAPACITOR SEARCHPHOTOS = .~ .= .
. Julys,2008" -

; ; = 2. AEY ; 5 R 1T < ; - -
"3. ' ITEM 2 (FOIL) - SOUTH BANK OF REACH 2 AT THE DOUBLE CULVERT. -
“'VIEW OF AREA SURROUNDING ITEM 2. )




e CORNELL-DUBlLlERELECTRON[CS Sm~: R

5. ITEM 3 (UNKNOWN) SOUTH BANK OF REACH 2 30’

-+ ¥ " SOUTHPLAINFIELD,NJ . - L
S CAPACITOR SEARCHPHOTOS . =~
\ o July82008 S e ;

CULVERT o 1

s

i
- ~ I
RS .
. . o Sk
i
-
. f .
- N .
A . -




C e CORNELL-DUBILIERELECTRONICSSITE ) ,

e - _SOUTH PLAINFIELD, NJ. - e

‘ e, CAPACITOR SEARCH PHOTOS
A - T e July 8,2008

i
!
R
» ’ »

.7 .
,\
&
R i
0
s
..
~
e
i
.
i
-
i
.
5



o . CORNELL-DUBILIER ELECTRONICS SITE =~ .
- . ... . SOUTHPLAINFIELD, NJ

: o CAPACITOR SEARCH PHOTOS .
T " July8 2008

9. ITEM.5 (METAL GAP...' USPECTED TO BE ASSOCIATED WITH CAPACITOR EQUIPMENT )—.
NORTH BANK OF REACI-I 2 APPROX 100’ UPSTREAM.OF TI-IE BRIDGE BETWEEN REACI-I 2
AND REACI-I 3.

10. VIEW OF AREA SURROUNDING ITEM 5.



| ' m B CORNELL-DUBILIERELECTRONICS SlTE R
' SOUTHPLAINFIELD NJ S PR
CAPAC!TOR SEARCH PHOTOS P
. e July8 2008 " ‘
. ./'
: 13, ITEM 7~ SOUTH BANK OF REACH 2 AT THE FIRST OUTFALL PIPE- INDICATES AN AREA .
. OF STRONG PETROLEUM LIKE ODOR AND AN OIL-LIKE SHEEN ON THE WATER'S SURFACE.. . . .. - '




CORNELL—DUBIL[ER ELECTRON[CS SlTE e
. SOUTH PLAINFIELD, NJ ' '
" . CAPACITOR SEARCH PHOTOS
, July 8,2008 -

15, ITEM 8 (SUSPECTED CAPACITOR PART) —REACH 2 IN THE TONGUE OF THE SINGLE
. S CULVERT
/ .




L CORNELL-DUBILIER ELECTRONICS SITE
- . " . SOUTHPLAINFIELD, NJ
o ' " CAPACITOR SEARCH PHOTOS R :
Lo e .. Julys,2008 . SRR

17 ITEM 10 (FOIL) SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM | OF THE DOUBLE .
\ ..~ CULVERT. '




CORNELL-DUBILIER ELECTRONICS SITE

SOUTH PLAINFIELD, NJ
:CAPACIT_OR.SEARCHPHOTOS ST
" T July 8, 2008

19 ITEM II (FOIL) SOUTH BANK OF REACH IMMEDIATELY UPSTREAM OF THE DOUBLE

CULVERT.

20 VIEW OF AREA SURROUNDING ITEM I 1 LOOKING UPSTREAM FROM THE SOUTH BANK

\




~ CORNELL-DUBILIER ELECTRONICS SITE
..~ ~ 7 . SOUTH PLAINFIELD, NJ
| - CAPACITOR SEARCH PHOTOS

. July 8, 2008

21 ITEM 12 (OIL-STAINED WOOD BLOCK) SOUTH BANK OF'REACH 1 IMMEDIATELY
UPSTREAM OF THE DOUBLE CULVERT. o

. . #*



CORNELL—DUBILIER ELECTRON]CS Sma

‘ L o “SOUTH PLAINFIELD,NJ =~ .0 -+ o
T , *'CAPACI,TDR SEARCH PHOTOS
- “July 8;2008 ‘ ‘

23 ITEM 13 (FOIL) SOUTH BANK OF REACH 1 IMMEDIATELY UPSTREAM OF
- ‘THE DOUBLE CULVERT

24. VIEW OF THE AREA SURROUNDING ITEM 13 LOOKING UPSTREAM FROM
; : THE SOUTH BANK. -




CORNELL—DUBILIER ELECTRONICS SlTE
~SOUTH PLAINFIELD, NJ :
o S CAPACITOR SEARCH PHOTOS
S JuIy82008 |

25 ITEM 14 (OIL STAINED WOOD BLOCK) .SOUTH BANK OF REACH I
UPSTREAM OF THE DOUBLE CULVERT o




. ' ' ‘ CORNELL-DUBILIER ELECTRONICS SITE
.. .« 7 . SOUTHPLAINFIELD,NJ - = "~ . . .-
S .’CAPACITORSEARCHPHOTOS [
c - July82008 . T

B2 iakost

28. VIEW OF AREA SURROUNDING ITEM 15
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" ... CORNELL-DUBILIER ELECTRONICS SITE --
| ~ 'SOUTH PLAINFIELD,NJ ~ '
+ .- CAPACITOR SEARCH PHOTOS
~ July 8,2008

Yl

Pt .,
INED-WOOD BLOCK)



=~ 77 " CORNELL-DUBILIER ELECTRONICS SITE.
| -+ " SOUTHPLAINFIELD,NJ
- ‘CAPACITOR SEARCH PHOTOS

July 8, 2008 -
"EW’M‘ ) ¥

31. ITEM 1 7-(INNER PART OF CAPACITOR; PAPER/ F!C)I_L ROL
P TR T BT A
32. VIEW OF AREA SURROUNDING ITEM 17.




L . 5 . &y .
’ 'C\OR.NELL-DAU'BIVLIER ELECTRONICS SITE ~ ©
' SOUTH PLAINFIELD; NJ = I S _
& S o CAPACITORSEARCHPHOTOS ST e
- » PP N S i 2 R

--1 VXt 45 s ’x«ﬁP :
34 VIEW OF AREA SURROUNDING ITEM ]-8

¢
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< CAPACITOR SEARCH PHOTOS. -

S CORNELL-DUBILIER ELECTRONI_CS SITE T
L SOUTHPLAINFIELD NJ o

ITEM 19‘(’INNER PART OF CAPACITOR, PAPER/FOIL ROLL ) SOUTH BANK OF
o REACHI




)

38. VIEW OF AREA S_'URRQUNDING ITE

CORNELL-DUBILIER ELECTRONICS SITE -~ - .
* " SOUTH PLAINFIELD, NJ ' :

CAPACITOR SEARCH PHOTOS

July 8,2008 -

[

§ %% W
M 20.




CORNELL-DUBILIER ELECTRONICS SITE L
" SOUTH PLAINFIELD,NJ | .~ .

~ CAPACITOR SEARCH.PHOTOS = . =
_July 8, 2008

39 TEM 21 (FOlL & CAPAClTOR MARKED “CORNELL-DUB[L[ER”) -
o SOUTH BANK OF REACH L.

TS
40 VIEW OF AREA SURROUNDlNG lTEM 21
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" ° CORNELL-DUBILIERELECTRONICSSITE =~ -« .o .
- . - . +SOUTHPLAINFIELD,NJ ' '
CAPACITOR SEARCH PHOTOS L
~ July 8, 2008 \ R ,
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CORNELL-DUBILIER ELECTRONICS SlTE o -
.*... -~ SOUTHPLAINFIELD,NJ . = . T
' CAPAC[TOR SEARCH PHOTOS
July 8 2008

2 ¥ f“x‘!fn:

ITEM 23 (PIECE OF- METAL. SUSPECTED TOBE ASSOCIATED WITH CAPACTIOR
- EQUIPMENT) -SOUTH BANK OF REACH 1.




LR N b . N ‘ . -

~ . CORNELL-DUBILIERELECTRONICS SITE" = .

.. .« " SOUTHPLAINFIELD,NJ - -
"~ .- . CAPACITOR SEARCHPHOTOS - .. . .. '
R -~ July8,2008 o

6
Kpﬁ
P% ek o
45. ITEM 24 (OIL-'.ST,AINED_jWOOD’BI:OCK)‘ ‘SOUTH BANK OF REACH"1.

Y



CORNELL—DUBlLlER ELECTRONlCS SlTE
.. - SOUTH PLAINFIELD, NJ _

CAPACITOR SEARCH PHOTOS -

. July 8 2008 '




CORNELL-DUB[L[ER ELECTRON[CS SlTE ‘_
 .SouTH PLAINFIELD, NJ - Ce
CAPAC[TOR SEARCH PHOTOS |
R Jul 8 2008

LS

AREA SURROUNDING ITEM 28- (OIL STAINED WOOD BLOCK) SOUTH BANK -
REACH 1.

[

. .4
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WE6 &3 N} Weston Solutions, Inc-
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D AR TETI.

®  ltem Location _ ' 1" In Association With
* Estimated Location of Item Found During Capacitor Search - " Avatar Environmental, LLC, | Cmacrrermocen
: o C innovative Technical Solutions, Inc. . AL E




